
GENEREAL MOTES

MANAGEMENT STRATEGIES

OPERATIONS PLAN

TRANSPORTATION

TMP-1B

5) OPEN SR 1152 TO TRAFFIC.

   AND PROPOSED BRIDGE.

4) CONSTRUCT PROPOSED SR 1152 ROADWAY APPROACHES

3) DEMOLISH AND REMOVE EXISTING BRIDGE.

2) CLOSE SR 1152 TO THROUGH TRAFFIC.

1) INSTALL STATIONARY OFF-SITE DETOUR SIGNS.

STRATEGIES
MANAGEMENT 

GENERAL NOTES

 

AS SHOWN IN THE PAVEMENT MARKING PLAN.

INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACEI)

 

PAVEMENT MARKINGS AND MARKERS

LIMITS.

AFTER THE BRIDGE REPLACEMENT BOTH WITHIN AND OUTSIDE THE CONSTRUCTION

NCDOT’S SPECIFICATIONS.  REMOVE ANY BRIDGE SIGNS NO LONGER APPLICABLE

SIGNS SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR ACCORDING TO

REPLACE ANY EXISTING SIGNS DAMAGED BY CONSTRUCTION OPERATIONS.  THEH)

 

SIGNING

SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OFG)

 

TRAFFIC CONTROL DEVICES

PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFICF)

WHEN A DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL DETOUR SIGNS WITHIN AND OFF THE PROJECT LIMITSE)

MAINTENANCE OF ALL DETOUR SIGNING WITHIN AND OFF THE PROJECT LIMITS.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE INSTALLATION ANDD)

DETOUR SIGNING

  

ROAD CLOSURE.

GEOTECHNICAL BORINGS AND THE RELOCATION OF UTILITIES PRIOR TO THE

AS APPROVED BY THE ENGINEER, LANE CLOSURES WILL BE ALLOWED FORC)

AND SUBMIT DETAILS FOR APPROVAL BY THE ENGINEER.

NOTIFY THE ENGINEER 15 DAYS PRIOR TO INSTALLATION OF A LANE CLOSURE

CLOSURES TO COMPLETE PUNCH LIST ITEMS IDENTIFIED BY THE ENGINEER.

THE CONTRACTOR WILL BE ALLOWED FIVE ADDITIONAL DAYS OF LANEB)

 

SCHOOL OFFICIALS PRIOR TO ROAD CLOSURES.

PROVIDE ONE MONTH NOTICE TO THE ENGINEER, COUNTY EMS AND COUNTYA)

 

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

    CLOSURE ON THE OPPOSITE SIDE OF THE TRAVEL WAY.

    15-FEET OF THE EDGE OF TRAVEL WAY WHEN WORK IS BEING PERFORMED BEHIND A LANE

O)  THE CONTRACTOR SHALL NOT PERFORM WORK INVOLVING HEAVY EQUIPMENT WITHIN

BARRIER.

WAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT. ON BOTH SIDES OF AN OPEN TRAVELN)

SO THAT ALL PERSONNEL AND EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER.  CONDUCT THE WORK

UNDIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL PLANS,

WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF ANM)

BARRIER OR GUARDRAIL.

OPEN TRAVEL LANE USING RDWY. STD. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

UNDIVIDED FACILITY AND WITHIN 5 FT. OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST

WHEN PERSONNEL OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO ANL)

PROTECTED BY BARRIER OR GUARDRAIL, OR A LANE CLOSURE IS INSTALLED.

CLOSE THE NEAREST OPEN SHOULDER USING RDWY. STD. 1101.04 UNLESS THE WORK AREA IS

WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN 15 FT. OF AN OPEN TRAVEL LANE,K)

DIRECTED BY THE ENGINEER.

BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED, OR AS

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMEDJ)

LANE AND SHOULDER CLOSURE REQUIREMENTS

SHEET NO.PROJ. REFERENCE NO.
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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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