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UNLESS OTHERWISE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

UNLESS OTHERWISE NOTED TWO WAY THROUGH TRAFFIC SHALL BE MAINTAINED ON TWO 11 FT
(MIN.) LANES AT ALL TIMES WHILE FLAGGERS ARE NOT AT WORK.

Phase |
STEP 1:

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON L- AND ALL Y- LINES IN
ACCORDANCE WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL TYPE 11l BARRICADES AND DETOUR SIGNS, SHIFT TRAFFIC ONTO THE DETOUR,
AND CLOSE LOCUST ST (-Y3-) AND HILLSIDE ST (-Y4-) TO TRAFFIC.
SEE TMP-4 SEE NCDOT STD DRAWING 1101.03, SHEETS 1 AND 2 OF 9

CLOSE THE SIDEWALK ALONG LOCUST ST (Y-3-) AND HOLTZCLAW ST (-Y2-) TO
PEDESTRIANS.
SEE TMP-3 & TMP-5

CONSTRUCT THE NEW SIDEWALK ALONG PISGAH DR (-L- & -Y1-) FROM -L- STA. 12+00, LT
TO -Y1- STA. 10+86, RT AND OPEN TO PEDESRTRIAN.
SEE TMP-3 & TMP-5

STEP 2:

BEGIN CONSTRUCTION OF LOCUST ST (-Y3-) AND HILLSIDE ST (-Y4-) INCLUDING THE
FINAL LAYER OF SURFACE COURSE AS FOLLOWS:

-Y3- STA. FROM 10+45+/- TO 12+50

-Y4- STA. FROM 10+55TO 11+83.03

SEE TMP-3 & TMP-5

PLACE THE SPLITTER ISLANDS AS FOLLOWS: -Y3- STA. FROM 10+46+/- TO 10+96+/-
SEE TMP-3 & TMP-5

NOTE: THE CONTRACTOR CAN WORK CONCURRENTLY IN BOTH PHASE 1, STEP 2 AND PHASE 1,
STEP 3.

STEP 3:

WITH PISGAH DR (-L- & -Y1-) AND HOLTZCLAW ST (-Y2-) TRAFFICIN ITS EXISTING

PATTERN AND USING TEMPORARY LANE CLOSURES AND FLAGGERS CONSTRUCT THE WIDENING
AND WEDGING AS SHOWN ON PLANS. CONSTRUCT UP TO BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE COURSE AS FOLLOWS:

-L- STA. FROM 12+00 TO 13+81+/-

-Y1- STA. FROM 10470 TO 12+24+/-

-Y2- STA. FROM 10+29 TO 11+50

SEE TMP-3 & TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEET 1 OF 14.

TO ACCOMODATE A FUTURE TRAFFIC SHIFT PLACE TEMPORARY PAVEMENT AND WIDEN PISGAH
DR (-L- & -Y1-) AS FOLLOWS:

FROM L- STA. 12+95+/-, LT TO Y1- STA. 11+61+/-, RT.

SEE TMP-3 & TMP-6.

CONSTRUCT JOHNSON ST (-Y-) UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE AS FOLLOWS:

-Y- STA. FROM 10+13+/- TO 10+40

SEE TMP-3 & TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

STEP 4:
USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE TEMPORARY PAVEMENT MARKING AS

SHOWN ON PLAN.
SEE TMP-6. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

STEP 5:

WITH TRAFFIC IN ITS NEW PATTERN CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING
THE FINAL LAYER OF SURFACE COURSE:

-L- STA. FROM 13+81+/- TO 14+10.16

-Y1- STA. FROM 12+24+/-TO 12+52.79

-Y2- STA. FROM 10+00 TO 10+29

-Y3- STA. FROM 10+00 TO 10+45+/-

CONSTRUCT THE ROUNDABOUT TRUCK APRON.
Phase ll
STEP 1:

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE TEMPORARY PAVEMENT MARKINGS
AND PLACE DRUMS TO DELINEATE THE ROUNDABOUT SPLITTER ISLANDS. PLACE THE TRAFFIC
IN THE ROUNDABOUT PATTERN.

NOTE: LOCUST ST (-Y3-) AND HILLSIDE ST(-Y4-) REMAIN CLOSED.

SEE TMP-8 & TMP-9. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

STEP2:

REMOVE TEMPORARY PAVEMENT PLACED IN PHASE | AND COMPLETE THE SOUTHWEST
ROUNDABOUT QUADRANT FROM L- STA 12+95+/- TO Y1- STA 11+61+/-.
SEE TMP-8 & TMP-9. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

STEP 3:

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER OF SURFACE
COURSE AS FOLLOWS:

-L- STA. FROM 12+00 TO 13+81.16

-Y- STA. 10+12.92 TO 10+40

-Y1- STA FROM 10+70 TO 12+23.79

-Y2- STA FROM 10+29 TO 11+50

SEE TMP-8 & TMP-10. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE SPLITTER ISLANDS AS SHOWN
ON PLANS.

-L- STA. FROM 13+02+/- TO 13+63+/-

-Y1- STA. FROM 11+56+/- TO 12+07+/-

-Y2- STA. FROM 10+47+/- TO 10+93+/-

SEE TMP-8 & TMP-10. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 OF 14.

STEP 4:

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL PAVEMENT MARKING AS
SHOWN IN PAVEMENT MARKING PLANS.

SEE PAVEMENT MARKING PLANS. SEE NCDOT STD DRAWING 1101.02, SHEETS 1 AND 2 OF

14.

REMOVE ALL DETOUR SIGNING AND BARRICADES AND OPEN LOCUST ST (-Y3-) AND
HILLSIDE ST (-Y4-) TO TRAFFIC. OPEN ALL SIDEWALKS TO PEDESTRIANS.
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