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PHASING

PROJECT PHASING

PHASE I

STEP 1:

STEP 2:

PHASE II

STEP 3:

STEP 4:

STEP 1:

STEP 2:

STEP 3:

STEP 4:

TWO-WAY OPERATION.

ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND PLACE TRAFFIC INTO A ONE-LANE,

TEMPORARY GUARDRAIL, AND DRUMS AS SHOWN ON SHEET TMP-4. ONCE SIGNS AND DEVICES 

REQUIRED IN THE SIGNAL PLANS. INSTALL SIGNING,TEMPORARY PAVEMENT MARKINGS, 

USING NCDOT RSD. 1101.02 SHEET 1 OF 15, INSTALL PORTABLE TRAFFIC SIGNALS AS 

TRAFFIC IN ITS FINAL PATTERN.

ONCE ALL CONSTRUCTION IS COMPLETE, REMOVE ALL SIGNS AND DEVICES AND PLACE

1101.01 SHEET 3 OF 3.

INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE TO NCDOT RSD. 

STEP 4:
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STEP 1:

STEP 2:

PHASE III

STEP 3:

NO. 1 AND NO. 2 AS SHOWN ON SHEET TMP-4.

BRIDGE AS SHOWN IN SECTION B-B ON SHEET TMP-4. INSTALL TEMPORARY SHORING

REMOVE EXISTING RIGHT SIDE BRIDGE RAIL AND SAW CUT AND REMOVE RIGHT SIDE OF EXISTING 

SHEET TMP-5.

REMOVE LEFT SIDE OF EXISTING STRUCTURE AND SHORING FROM PHASE I, AS SHOWN ON

BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE. AS SHOWN ON SHEET TMP-5.

CONSTRUCT LEFT SIDE OF -L- (NC 143B) FROM +/- STA. 12+25 TO 14+50, UP TO 

PAVEMENT MARKINGS, AND OPEN ROADWAY TO TWO WAY TRAFFIC.

TRAFFIC SIGNALS, CONFLICTING TEMPORARY PAVEMENT MARKINGS, INSTALL TEMPORARY 

USING NCDOT RSD. 1101.02 SHEET 1 OF 15, REMOVE TEMPORARY GUARDRAIL, TEMPORARY 

  

SHEET 1 OF 15, CONSTRUCT DRAINAGE SYSTEM AT THE INTERSECTION OF SR 1110 AND NC 143B.

INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON SHEET TMP-4. USING NCDOT RSD 1101.02 

CONSTRUCT RIGHT SIDE OF -L- (NC 143B) FROM +/- STA. 12+25 TO 15+00, UP TO, BUT NOT 

INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM STATION 11+50 TO 15+00.

USING NCDOT RSD. 1101.02 SHEET 1 OF 15, PLACE THE FINAL PAVEMENT UP TO BUT NOT 

SEE SHEET TMP-5

FROM PHASE I. INSTALL TEMPORARY PAVEMENT MARKINGS AND GUARDRAIL FOR PHASE II,

USING NCDOT RSD. 1101.02 SHEET 1 OF 15, REMOVE TEMPORARY GUARDRAIL

TWO-WAY TRAFFIC OPERATION ON THE RIGHT SIDE OF ALIGNMENT COMPLETED IN PHASE I.

ACTIVATE PORTABLE TRAFFIC SIGNALS AND PLACE TRAFFIC INTO A ONE-LANE,

17BP.14.R.130

NC License Number F-0991

Charlotte, NC 28202

900 West Trade St., Suite 715

STV Engineers, Inc.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

AND PAVEMENT MARKINGS ON -L- (NC 143B). PLEASE REFER TO PAVEMENT MARKING PLANS.

USING NCDOT RSD. 1101.02 SHEET 1 OF 15, PLACE FINAL LAYER OF SURFACE COURSE, 
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