
GENERAL  NOTES

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

 

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

       SIGNING

       I)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

       J)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            TRAFFIC PATTERN.

       K)   INSTALL BLACK ON ORANGE ’’DIP’’ SIGNS (W8-2) AND/OR "BUMP" SIGNS  

            (W8-1) 100 ft IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE 

            ENGINEER.  

PROJECT  NOTES & PHASING

PHASING

       LANE AND SHOULDER CLOSURE REQUIREMENTS

       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            BARRIER OR GUARDRAIL.

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

       E)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

            WITH GUARDRAIL OR BARRIER.

       PAVEMENT EDGE DROP OFF REQUIREMENTS

       F)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 

            EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

 

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

            POSTED SPEED LIMITS LESS THAN 45 MPH.

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

       G)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING

            "UNEVEN LANES" SIGNS (W8-11)  100 ft IN ADVANCE AND A  MINIMUM 

            OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

       TRAFFIC PATTERN ALTERATIONS

       H)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

            TRAFFIC PATTERN ALTERATION.

TMP-1B

TRANSPORTATION

OPERATIONS PLAN

PHASE I

PHASE II

       TRAFFIC CONTROL DEVICES

            AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,

            10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

            REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS

            1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL

            REQUIREMENTS.

       M)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       L)   WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS AS SHOWN ON ROADWAY

        STANDARD DRAWING NO. 1101.01.

 

STEP 2: INSTALL THE TRAFFIC CONTROL DEVICES FOR THE ONE LANE TRAFFIC

        PHASE I DETAIL, SHEET TMP-3 AND PLACE COX ROAD TRAFFIC INTO 

        THE PATTERN SHOWN ON THE PHASE I DETAIL, SHEET TMP-3.

 

 

        INSTALL TEMPORARY SHORING AS REQUIRED FOR CONSTRUCTION OF 

        STAGE I OF THE  PROPOSED COX ROAD CULVERT AND CONSTRUCT 

        STAGE I OF THE PROPOSED COX ROAD CULVERT AND THE PROPOSED

        ROADWAY APPROACHES AS SHOWN ON THE PHASE I DETAIL, SHEET 

        TMP-3.

 

 

 

 

STEP 1: INSTALL THE TRAFFIC CONTROL DEVICES FOR THE ONE LANE TRAFFIC

        PATTERN ACROSS STAGE I OF THE PROPOSED COX ROAD CULVERT AS 

        SHOWN ON THE PHASE II DETAIL, SHEET TMP-2 AND PLACE COX ROAD 

        TRAFFIC INTO THE PATTERN SHOWN ON THE PHASE II DETAIL, SHEET 

        TMP-2.

 

STEP 2: INSTALL TEMPORARY SHORING AS REQUIRED FOR CONSTRUCTION OF 

        STAGE II OF THE PROPOSED COX ROAD CULVERT AND CONSTRUCT 

        STAGE II OF THE PROPOSED COX ROAD CULVERT AND THE REMAINING 

        SECTIONS OF PROPOSED COX ROAD AND CHARLEYS KNOB ROAD AS 

        SHOWN ON THE PHASE II DETAIL, SHEET TMP-3.

 

STEP 3: SHIFT ALL TRAFFIC ONTO THE THE PROPOSED COX ROAD ALIGNMENT 

        COMPLETE ANY REMAINING CONSTRUCTION AND REMOVE ALL TRAFFIC 

        CONTROL DEVICES.

        PATTERN ACROSS EXISTING COX ROAD BRIDGE AS SHOWN ON THE 

STEP 3: WORKING IN A CONTINUOUS MANNER, INSTALL TEMPORARY GUARDRAIL

        ON EXISTING BRIDGE AS SHOWN IN THE STRUCTURE DESIGN PLANS. 
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