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 SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR

   REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ALL LANES TO TRAFFIC.

   PLACE FINAL LIFT OF ASPHALT AND FINAL PAVEMENT MARKINGS. ACTIVATE SIGNAL. 

STEP 5: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS, 

   AND -Y2- SR 1364 EVERETT STREET, DO NOT ACTIVATE.

STEP 4: INSTALL FINAL SIGNALS AT THE INTERSECTION OF -L1- SR 1336 DEPOT STREET 

 

STEP 2: COMPLETE MEDIAN CONSTRUCTION ALONG -Y2- SR 1364 EVERETT STREET. 

- -Y4- SR 1336 RAMSEUR STREET

- -Y2- SR 1364 EVERETT STREET

- -Y1- SR 1323 SLOPE STREET

- -L1- SR 1336 DEPOT STREET

- -L- SR 1321 BRYSON WALK

STEP 1: INSTALL CURB AND GUTTER, SHOULDER, SIDEWALK, DRAINAGE AND DRIVEWAYS: 

 

THE FOLLOWING AS SHOWN ON SHEETS TMP-6 THRU TMP-8.

WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR TEMPORARY LANE CLOSURES, PERFORM 

PHASE III

 SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR

   AND -Y5- SR 1336 RAMSEUR STREET WITH EXCEPTION TO THE RAILROAD CROSSING. 

   -Y5- SR 1336 RAMSEUR STREET. CONSTRUCT REMAINING PORTIONS OF -L1- SR 1336 DEPOT STREET 

STEP 2: AWAY FROM TRAFFIC REMOVE EXISTING PAVEMENT ALONG -L1- SR 1336 DEPOT STREET AND 

   CONSTRUCTED -L1- SR 1336 DEPOT STREET AND -Y5- SR 1336 RAMSEUR STREET   

   INSTALL TEMPORARY PAVEMENT MARKINGS AND SHIFT TRAFFIC ONTO NEWLY    

STEP 1: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS, 

ON SHEETS TMP-5.

RSD 1101.03 FOR TEMPORARY ROAD CLOSURES PERFORM THE FOLLOWING AS SHOWN 

WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR TEMPORARY LANE CLOSURES, AND 

PHASE II

 SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR

   TIE IN NEW LOCATION AREAS AND WIDENING TO EXISITNG. 

   WEDGE AS NEEDED FOR POSITIVE DRAINAGE AND TO ENSURE SMOOTH TRANSITIONS. 

STEP 4: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS, 

  -  NEW LOCATION -Y5- SR 1336 RAMSEUR STREET  -  NEW LOCATION -L1- SR 1336 DEPOT STREET

   AWAY FROM TRAFFIC AS SHOWN ON SHEET TMP-4; 

   AND RSD 1101.02 FOR LANE CLOSURES AS NECESSARY, CONSTRUCT THE FOLLOWING 

STEP 3: WHILE MAINTAINING TRAFFIC USING RSD 1101.04 FOR SHOULDER CLOSURES 

   IN ACCORDANCE WITH RSD 1101.01

   -Y2- (EVERETT STREET), -Y4- SR 1364 (RAMSEUR STREET), -Y5- SR 1364 (RAMSEUR STREET)

   -L- SR 1321 (BRYSON WALK), -L1- SR 1336 (DEPOT STREET), -Y1- (SLOPE STREET),

STEP 2: PRIOR TO BEGINNING CONSTRUCTION, INSTALL ADVANCE WARNING SIGNS ALONG 

   COLLINS STREET WHILE WORK IS COMPLETED TO INSTALL RAIL CROSSING BY RAIL CONTRACTOR. 

   -L1- SR 1336 (DEPOT STREET). MAINTAIN TRAFFIC ON LOCAL DETOUR OF FRY STREET AND 

   DETOUR ALONG FRY STREET AND COLLINS STREET TO DIRECT TRAFFIC BACK TO 

STEP 1: TEMPORARY CLOSE -Y5- SR 1336 RAMSEUR STREET IN ACCORDANCE WITH RSD 1101.03USING LOCAL 

PHASE I

 CONTRACT PROPOSAL, BY FEBRUARY 28, 2022. 

-COMPLETE ALL WORK REQUIRED OF PHASE 1 STEP 1, AS DESCRIBED BELOW AND IN ICT#1 OF THE 

 THE AVAILABILITY DATE FOR ALL OTHER WORK REQUIRED OF THE CONTRACT IS JUNE 1, 2022.

-THE AVAILABILITY DATE OF TREE CLEARING OPERATIONS AND PHASE 1 STEP 1 IS FEBRUARY 7, 2022. 

-WORK IN ONE INTERSECTION AT A TIME, UNLESS OTHERWISE DIRECTED BY THE ENGINEER.

NOTES: 
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