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PHASING

NOTES:

-WORK IN ONE INTERSECTION AT A TIME, UNLESS OTHERWISE DIRECTED BY THE ENGINEER.

-THE AVAILABILITY DATE OF TREE CLEARING OPERATIONS AND PHASE 1 STEP 1 IS FEBRUARY 7, 2022.
THE AVAILABILITY DATE FOR ALL OTHER WORK REQUIRED OF THE CONTRACT IS JUNE 1, 2022.
-COMPLETE ALL WORK REQUIRED OF PHASE 1 STEP 1, AS DESCRIBED BELOW AND IN ICT#1 OF THE
CONTRACT PROPOSAL, BY FEBRUARY 28, 2022.

PHASE |

STEP 1: TEMPORARY CLOSE -Y5- SR 1336 RAMSEUR STREET IN ACCORDANCE WITH RSD 1101.03USING LOCAL
DETOUR ALONG FRY STREET AND COLLINS STREET TO DIRECT TRAFFIC BACK TO
-L1- SR 1336 (DEPOT STREET). MAINTAIN TRAFFIC ON LOCAL DETOUR OF FRY STREET AND
COLLINS STREET WHILE WORK IS COMPLETED TO INSTALL RAIL CROSSING BY RAIL CONTRACTOR.

STEP 2: PRIOR TO BEGINNING CONSTRUCTION, INSTALL ADVANCE WARNING SIGNS ALONG
-L- SR 1321 (BRYSON WALK), -L1- SR 1336 (DEPOT STREET), -Y1- (SLOPE STREET),
-Y2- (EVERETT STREET), -Y4- SR 1364 (RAMSEUR STREET), -Y5- SR 1364 (RAMSEUR STREET)
IN ACCORDANCE WITH RSD 1101.01

STEP 3: WHILE MAINTAINING TRAFFIC USING RSD 1101.04 FOR SHOULDER CLOSURES
AND RSD 1101.02 FOR LANE CLOSURES AS NECESSARY, CONSTRUCT THE FOLLOWING
AWAY FROM TRAFFIC AS SHOWN ON SHEET TMP-4;

- NEW LOCATION -L1- SR 1336 DEPOT STREET - NEW LOCATION -Y5- SR 1336 RAMSEUR STREET
STEP 4: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS,
WEDGE AS NEEDED FOR POSITIVE DRAINAGE AND TO ENSURE SMOOTH TRANSITIONS.
TIE IN NEW LOCATION AREAS AND WIDENING TO EXISITNG.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR
SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.

PHASE 1i

WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR TEMPORARY LANE CLOSURES, AND
RSD 1101.03 FOR TEMPORARY ROAD CLOSURES PERFORM THE FOLLOWING AS SHOWN
ON SHEETS TMP-5.

STEP 1: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS,
INSTALL TEMPORARY PAVEMENT MARKINGS AND SHIFT TRAFFIC ONTO NEWLY
CONSTRUCTED -L1- SR 1336 DEPOT STREET AND -Y5- SR 1336 RAMSEUR STREET

STEP 2: AWAY FROM TRAFFIC REMOVE EXISTING PAVEMENT ALONG -L1- SR 1336 DEPOT STREET AND
-Y5- SR 1336 RAMSEUR STREET. CONSTRUCT REMAINING PORTIONS OF -L1- SR 1336 DEPOT STREET
AND -Y5- SR 1336 RAMSEUR STREET WITH EXCEPTION TO THE RAILROAD CROSSING.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR
SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.

PHASE IiI

WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR TEMPORARY LANE CLOSURES, PERFORM
THE FOLLOWING AS SHOWN ON SHEETS TMP-6 THRU TMP-8.

STEP 1: INSTALL CURB AND GUTTER, SHOULDER, SIDEWALK, DRAINAGE AND DRIVEWAYS:

--L- SR 1321 BRYSON WALK
--L1- SR 1336 DEPOT STREET
--Y1- SR 1323 SLOPE STREET

- -Y2- SR 1364 EVERETT STREET

- -Y4- SR 1336 RAMSEUR STREET

STEP 2: COMPLETE MEDIAN CONSTRUCTION ALONG -Y2- SR 1364 EVERETT STREET.

STEP 4: INSTALL FINAL SIGNALS AT THE INTERSECTION OF -L1- SR 1336 DEPOT STREET
AND -Y2- SR 1364 EVERETT STREET, DO NOT ACTIVATE.

STEP 5: WHILE MAINTAINING TRAFFIC USING RSD 1101.02 FOR FLAGGER OPERATIONS,
PLACE FINAL LIFT OF ASPHALT AND FINAL PAVEMENT MARKINGS. ACTIVATE SIGNAL.
REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ALL LANES TO TRAFFIC.

NOTE: MAINTAIN ACCESS TO EXISTING DRIVEWAYS AT ALL TIMES. CONTRACTOR
SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES DURING CONSTRUCTION.
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