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EXAMPLE OF PUMP-AROUND OPERATION

NOTES:

1. All excavation shall be performed in only dry or
isolated sections of channel.

2. Impervious dikes are to be used to isolate work from
stream flow when necessary.

3. All graded areas shall be stabilized within 72 hours.

4. Maintenance of stream flow operations shall be
incidental to the work. This includes polyethylene
sheeting, diversion pipes, pumps and hoses.

5. Pumps and hoses shall be of sufficient size to dewater
the work area.
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DEWATERING PUMP SEQUENCE OF CONSTRUCTION FOR TYPICAL WORK AREA:
1. Install special stilling basin(s).
2. Install upstream pump and temporary flexible hose.
SPECIAL STILLING BASIN IMPERVIOUS 3. Place upstream impervious dike and begin pumping operations
DIKE for stream diversion.

(SEE PROJECT SPECIAL PROVISIONS)
Utilize a Stabilized Outlet Instead of
a Special Stilling Basin if Pumping
Clean Water

4. Place downstream impervious dike and pumping apparatus.
Dewater entrapped area. Area to be dewatered shall be equal
to one days work.

5. Excavate any accumulated silt and dewater before removal of
impervious dikes. Remove impervious dikes, pumps, and
temporary flexible hose. (Downstream impervious dikes first.)

6. All grading and stabilization must be completed in three days
within the pump around areas between the impervious dikes.
The impervious dike locations as shown on this sheet only show
the upper and lower extent of work for each stream segment.
The contractor is responsible for determining the location of the
impervious dike(s) for each days work.

7. Remove special stilling basin(s) and backfill. Stabilize disturbed
area with seed and mulch.
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