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  EASTBOUND LANE (RIGHT SIDE) EXCLUDING FINAL PAVEMENT LAYER.

         - CONSTRUCT -L- (SR 1501 HUNTING COUNTRY ROAD) FROM STA 12+50 TO STA 17+00

         

STEP 4: -  CONSTRUCT STRUCTURES PER THE STRUCTURE PLANS STAGE 1.

  -L- STA 15+18 +/- TO STA 15+42 +/-.(SEE TMP-3)

- INSTALL TEMPORARY SHORING NO. 2 BEHIND TEMPORARY GUARDRAIL FROM 

  -L- STA 13+79 +/- TO STA 13+93 +/-.(SEE TMP-3)

- INSTALL TEMPORARY SHORING NO.1 BEHIND TEMPORARY GUARDRAIL FROM

           AND INSTALL TEMPORARY GUARDRAIL FROM -L- STA 13+56 +/- TO STA 15+65 +/-.(SEE TMP-3)

           OF EXISTING BRIDGE NECESSARY TO CONSTRUCT PHASE I (SEE STRUCTURE PLANS), 

STEP 3: -  REMOVE EXISTING BRIDGE RAIL(RIGHT SIDE), SAW CUT AND REMOVE RIGHT SIDE

  OF SR 1501(HUNTING COUNTRY ROAD)(SEE TMP-3)

  TRAFFIC INTO A ONE LANE, TWO-WAY PATTERN IN THE EXISTING WESTBOUND LANE

- ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1501(HUNTING COUNTRY ROAD)

           MARKINGS (PAINT) FROM -L- STA 12+50 +/- TO STA 17+00 +/-.(SEE TMP-3)

- REMOVE, AS NECESSARY, EXISTING PAVEMENT MARKINGS AND PLACE TEMPORARY PAVEMENT

STEP 2: -  USING RDWY STD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING ON SR 1501:

NOTE: STEP 2 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

           (SEE SHEET SIG-1)

- INSTALL PORTABLE TRAFFIC SIGNALS AS REQUIRED IN THE SIGNAL PLANS.

  DRAWINGS FOR WORK ZONE SIGNS. (SEE RDWY STD. 1101.01)

STEP 1: -  ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL

- OPEN SR 1501(HUNTING COUNTRY ROAD) TO 2-LANE, 2-WAY TRAFFIC.

STEP 5: - REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES.

  MARKINGS (PAINT) ON THE ENTRE PROJECT (SEE SHEET PMP-1).

           PLACE THE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT 

  REMOVE TEMPORARY GUARDRAIL PLACED IN STEP 1, PHASE II.

STEP 4: - USING RDWY STD 1101.02 SHEET 1 OF 15, CONSTRUCT GUARDRAIL.

  STA 17+00 WESTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.

         - CONSTRUCT -L- (SR 1501 HUNTING COUNTRY ROAD) FROM STA 12+50 TO 

STEP 3: - CONSTRUCT STRUCTURES PER THE STRUCTURE PLANS STAGE 2.

           -L- STA 15+24 +/- TO STA 15+42 +/-.(SEE TMP-4)

         - INSTALL TEMPORARY SHORING NO. 2 BEHIND TEMPORARY GUARDRAIL FROM 

           -L- STA 13+79 +/- TO STA 13+97 +/-.(SEE TMP-4)

         - INSTALL TEMPORARY SHORING NO.1 BEHIND TEMPORARY GUARDRAIL FROM

STEP 2: - REMOVE WESTBOUND SIDE OF EXISTING STRUCTURES(SEE STRUCTURE PLANS).

  1501(HUNTING COUNTRY ROAD)(SEE TMP-4)

  TRAFFIC INTO A ONE LANE, TWO-WAY PATTERN IN THE EASTBOUND LANE OF SR

- ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1501(HUNTING COUNTRY ROAD)

  IN STEP 2 PHASE 1.

  STA 15+65 +/-(SEE TMP-4), AND REMOVE GUARDRAIL PLACED 

- INSTALL TEMPORARY GUARDRAIL FROM -L- STA 13+78 +/- TO 

  FROM -L- STA 12+50 +/- TO STA 17+00 +/-.(SEE TMP-4)

  PHASE I, AND PLACE TMPORARY PAVEMENT MARKINGS(PAINT)

- REMOVE, AS NECESSARY, PAVEMENT MARKINGS PLACED IN STEP 2

  ON SR 1501:

STEP 1: - USING ROWY STD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.
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