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PROJ. REFERENCE NO. SHEET NO.

17BP.14.R.141 TMP -2

PROJECT PHASING

PHASE I PHASE 11

STEP 1: - ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.
DRAWINGS FOR WORK ZONE SIGNS. (SEE RDWY STD. 1101.01)

STEP 1: - USING ROWY STD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING

- INSTALL PORTABLE TRAFFIC SIGNALS AS REQUIRED IN THE SIGNAL PLANS. ON SR 1501:
(SEE SHEET SIG-1)
- REMOVE, AS NECESSARY, PAVEMENT MARKINGS PLACED IN STEP 2

NOTE: STEP 2 SHALL BE COMPLETED IN A CONTINUOUS OPERATION. PHASE I, AND PLACE TMPORARY PAVEMENT MARKINGS(PAINT)
FROM -L- STA 12+50 +/- TO STA 17+00 +/-.(SEE TMP-4)

STEP 2: - USING RDWY STD 1101.02 SHEET 1 OF 15, PERFORM THE FOLLOWING ON SR 1501:
- INSTALL TEMPORARY GUARDRAIL FROM -L- STA 13+78 +/- TO
- REMOVE, AS NECESSARY, EXISTING PAVEMENT MARKINGS AND PLACE TEMPORARY PAVEMENT STA 15+65 +/-(SEE TMP-4), AND REMOVE GUARDRAIL PLACED
MARKINGS (PAINT) FROM -L- STA 12+50 +/- TO STA 17+00 +/-.(SEE TMP-3) IN STEP 2 PHASE 1.
- ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1501 (HUNTING COUNTRY ROAD) - ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1501 (HUNTING GOUNTRY ROAD)
TRAFFIC INTO A ONE LANE, TWO-WAY PATTERN IN THE EXISTING WESTBOUND LANE TRAFFIC INTO A ONE LANE, TWO-WAY PATTERN IN THE EASTBOUND LANE OF SR
OF SR 1501 (HUNTING COUNTRY ROAD) (SEE TMP-3) 1501 (HUNTING COUNTRY ROAD) (SEE TMP-4)
STEP 3: - REMOVE EXISTING BRIDGE RAIL(RIGHT SIDE), SAW CUT AND REMOVE RIGHT SIDE STEP 2: - REMOVE WESTBOUND SIDE OF EXISTING STRUCTURES(SEE STRUCTURE PLANS).
OF EXISTING BRIDGE NECESSARY TO CONSTRUCT PHASE I (SEE STRUCTURE PLANS),
AND INSTALL TEMPORARY GUARDRAIL FROM -L- STA 13+56 +/- TO STA 15+65 +/-.(SEE TMP-3) - INSTALL TEMPORARY SHORING NO.1 BEHIND TEMPORARY GUARDRAIL FROM

-L- STA 13+79 +/- TO STA 13+97 +/-.(SEE TMP-4)
- INSTALL TEMPORARY SHORING NO.1 BEHIND TEMPORARY GUARDRAIL FROM
-L- STA 13+79 +/- TO STA 13493 +/-.(SEE TMP-3) - INSTALL TEMPORARY SHORING NO. 2 BEHIND TEMPORARY GUARDRAIL FROM
-L- STA 15+24 +/- TO STA 15+42 +/-.(SEE TMP-4)

- INSTALL TEMPORARY SHORING NO. 2 BEHIND TEMPORARY GUARDRAIL FROM

-L- STA 15+18 +/- TO STA 15+42 +/-.(SEE TMP-3) STEP 3: CONSTRUCT STRUCTURES PER THE STRUCTURE PLANS STAGE 2.

STEP 4: - CONSTRUCT STRUCTURES PER THE STRUCTURE PLANS STAGE 1. - CONSTRUCT -L- (SR 1501 HUNTING COUNTRY ROAD) FROM STA 12+50 TO
STA 17+00 WESTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.

- CONSTRUCT -L- (SR 1501 HUNTING COUNTRY ROAD) FROM STA 12+50 TO STA 17+00

REMOVE TEMPORARY GUARDRAIL PLACED IN STEP 1, PHASE II.
PLACE THE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT
MARKINGS (PAINT) ON THE ENTRE PROJECT (SEE SHEET PMP-1).

STEP 5: - REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES.

- OPEN SR 1501 (HUNTING COUNTRY ROAD) TO 2-LANE, 2-WAY TRAFFIC.
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