Docusign Envelope ID: A5147888-592E-4A84-9372-E432909BBACF

8/17/99

MARTINS CREEK
CULVERT CONSTRUCTION SEQUENCE

PROJECT REFERENCE NO. SHEET NO.

BPRI4.RO02 EC—5/CONST 4

8521 SIX FORKS ROAD, SUITE 400
RALEIGH, NC 27615
NC FIRM LICENSE No: F-0493
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PHASE 1

1. USE IMPERVIOUS DIKES TO DIVERT
WATER AROUND THE WORK AREA FOR
THE DOWNSTREAM PORTION OF THE

PROPOSED SOUTH WEST 9'X5" RCBC

BARREL.

2. CONSTRUCT 33’ OF THE PROPOSED

SOUTH WEST 9'X5' RCBC BARREL AND
CHANNEL IMPROVEMENTS.

STREAM AND CULVERT PHASING TO BE USED IN CONJUNCTION WITH TMP PHASING PLANS.
UTILIZE PUMPS AND SPECIAL STILLING BASINS AS NEEDED TO DEWATER CULVERT WORK AREAS.

PHASE 2 PHASE 3

1. USE IMPERVIOUS DIKES TO DIVERT
1. USE IMPERVIOUS DIKES TO DIVERT

WATER THROUGH THE SOUTHERN MOST
PROPOSED 9'X5" RCBC BARREL.
2. CONSTRUCT HALF THE DOWNSTREAM
9'X5" RCBC BARRELS AND CHANNEL

WATER AROUND THE WORK AREA FOR
THE PROPOSED NORTH WEST 9'X5’" RCBC
BARREL.

2. CONSTRUCT THE FULL LENGTH OF THE
EASTERN 9°X5° RCBC BARREL AND

IMPROVEMENTS. CHANNEL IMPROVEMENTS.
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PHASE 4
1. USE IMPERVIOUS DIKES TO DIVERT

WATER THROUGH THE PROPOSED EASTERN

9’X5" RCBC BARREL.
2. CONSTRUCT THE REMAINDER OF THE

PROPOSED 2@9'X5" RCBC AND CHANNEL

IMPROVEMENTS.
3. REMOVE ALL IMPERVIOUS DIKES AND
ANY REMAINING SPECIAL STILLING
BASIN(S).

4. COMPLETE ROADWAY.
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