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NOTE:

PROJECT PHASING

PROJ. REFERENCE NO.

SHEET NO.

B-6028

TMP -3

CONTRACTOR SHALL MAINTAIN ACESS TO DRIVEWAYS FOR ALL PHASES WITHIN THE PROJECT LIMITS
AND COORDINATE AS NECESSARY WITH PROPERTY OWNERS.

STEP 1:

STEP 2:

STEP 3:

STEP 4:

STEP 1:

STEP 2:

PHASE I

INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE TO NCDOT RSD.
1101.01 SHEET 3 OF 3.

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, INSTALL PORTABLE TRAFFIC SIGNALS, SIGNING,
TEMPORARY PAVEMENT MARKINGS, TEMPORARY GUARDRAIL, DRUMS, AND TEMPORARY SHORING NO.
1 AND NO. 2 AS SHOWN ON SHEET TMP-4. ONCE SIGNS, GUARDRAIL, AND DEVICES ARE IN
PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND PLACE TRAFFIC INTO A ONE-LANE, TWO-WAY
OPERATION.

REMOVE EXISTING RIGHT SIDE BRIDGE RAIL AND SAW CUT AND REMOVE RIGHT SIDE OF EXISTING
BRIDGE.

CONSTRUCT RIGHT SIDE OF CULVERT, GUARDRAIL, AND -L- (SR 1528) FROM +/- STA. 13+10
TO 16+70, UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON
SHEET TMP-4.

PHASE I1I

USING NCDOT RSD. 1101.02 SHEET 14 OF 14, INSTALL SIGNING, TEMPORARY PAVEMENT
MARKINGS, TEMPORARY GUARDRAIL AND DRUMS AS SHOWN ON SHEET TMP-5. ONCE SIGNS,
GUARDRAIL, AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE TRAFFIC SIGNALS AND SHIFT
ONE-LANE, TWO-WAY TRAFFIC ONTO THE NEWLY CONSTRUCTED RIGHT SIDE OF -L-.

AWAY FROM TRAFFIC REMOVE EXISTING BRIDGE, CONSTRUCT LEFT SIDE OF CULVERT,
AND LEFT SIDE OF -L- (SR 1528) FROM +/- STA. 13+10 TO 16+70, UP TO BUT
NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON SHEET TMP-5.

STEP 1:

STEP 2:

STEP 3:

USING NCDOT RSD.

USING NCDOT RSD.

STV Engineers, Inc.
ST V 100 200 west Trade st., suite 715
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BRIDGE #550150

PHASE III

1101.02 SHEET 14 OF 14, REMOVE TEMPORARY GUARDRAIL, TEMPORARY
TRAFFIC SIGNALS, CONFLICTING TEMPORARY PAVEMENT MARKINGS, INSTALL TEMPORARY PAVEMENT
MARKINGS (REFER TO FINAL PAVEMENT MARKING PLANS) AND OPEN ROADWAY TO TWO WAY TRAFFIC.

1101.02 SHEET 14 OF 14, INSTALL FINAL LAYER OF SURFACE COURSE AND FINAL
PAVEMENT MARKINGS (REFER TO FINAL PAVEMENT MARKING PLANS) ON -L-.

ONCE ALL CONSTRUCTION IS COMPLETE, REMOVE ALL SIGNS AND DEVICES AND PLACE
TRAFFIC IN ITS FINAL PATTERN.
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