
GRAPHIC SCALE

20  0

CULVERT CONSTRUCTION SEQUENCE STA. 11+53 -L-

(2) 8'X5' RCBC -L-

TEMPORARY PIPE

36 INCH

TEMPORARY PIPE

36 INCH

DIKE

IMPERVIOUS

DIKE

IMPERVIOUS

STAGE II

INTO SPECIAL STILLING BASIN. OF IMPERVIOUS DIKE

RELOCATE IMPERVIOUS DIKE. DEWATER AREA ENCLOSED INSIDE 

INSTALL ADDITIONAL 36" TEMPORARY FLEXIBLE PIPE AND 3.

DEMOLITION GUIDELINES.

PORTION OF EXISTING BRIDGE. SEE NCDOT BRIDGE 

INSTALL TEMPORARY SHORING AND REMOVE REMAINING 2.

AND DIRECT TRAFFIC ONTO TEMPORARY ROADWAY.

CONSTRUCTED BARRELS. INSTALL TEMPORARY BARRIERS

CONSTRUCT TEMPROARY ROADWAY OVER OVER NEWLY1.

   PHASE I

DIKE

IMPERVIOUS

EC-8/CONST.4

HYDRAULICSROADWAY DESIGN

ENGINEER ENGINEER

   R/W SHEET NO.

SHEET NO.PROJECT REFERENCE NO.

17BP.14.R.79

DIKE

IMPERVIOUS

DIKE

IMPERVIOUS

-DET-

-DET-
-DET-

MATERIAL.NATIVE

BACKFILL INSIDE BARREL WITH STOCKPILED 3.

CONSTRUCT SILL AND BAFFLES IN SW BARREL.2.

WINGWALLS, BOTTOM SLAB AND CLASS B RIPRAP.

CONSTRUCT DOWNSTREAM SW BARREL INCLUDING 1.

PHASE II

ROADWAY. 

OPEN NEW ROAD TO TRAFFIC, AND REMOVE TEMPORARY

REMOVE TEMPORARY SHORING. FINSIH ROADWAY WORK, 7.

BASIN.

REMOVE IMPERVIOUS DIKES AND SPECIAL STILLING6.

MATERIAL.

BACKFILL INSIDE BARREL WITH STOCKPILED NATIVE5.

SILLS IN EAST BARREL.

CONSTRUCT UPSTREAM AND DOWNSTREAM BENCHES AND4.

ALONG WINGWALLS.

B RIPRAP WINGWALLS, BOTTOM SLAB, AND CLASS 

INCLUDING CONSTRUCT DOWNSTREAM SE BARREL 3.

DIKES INTO SPECIAL STILLING BASIN. 

DEWATER AREA ENCLOSED INSIDE OF IMPERVIOUS 2.

WATER INTO WEST BARREL.

RELOCATE IMPERVIOUS DIKES IN ORDER TO REDIRECT 1.

   PHASE III

STILLING BASIN

15 x 10 SPECIAL

STILLING BASIN

15 x 10 SPECIAL

STILLING BASIN

15 x 10 SPECIAL
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