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SHEET NO.PROJ. REFERENCE NO.

TMP-1B17BP.14.R.79CONSTRUCTION PHASING

PHASING

CONSTRUCTION

PHASE I PHASE II

PHASE III

TEMPORARY SIGNALS, REMOVING ALL RELATED SIGNAGE. 

USING RSD NO. 1101.02 (SHEET 1 OF 15), OBLITERATE STOP BARS AND DEACTIVATE

STEP 3:

TO EXISTING GRADE.

CULVERT CONSTRUCTION AND AFTER COMPLETION, REPLACE PORTIONS OF EXISTING L BACK

TEMPORARY SHORING AND REMAINDER OF CULVERT AS SHOWN ON TMP-3. WITHIN LIMITS OF 

USING FLAGGERS AS NECESSARY, REMOVE REMAINDER OF EXISTING BRIDGE, CONSTRUCT 

STEP 2:

ONE-LANE, TWO-WAY TRAFFIC PATTERN ON TEMPORARY DETOUR (SEE TMP-3).

SHIFT TRAFFIC FROM A ONE-LANE, TWO-WAY TRAFFIC PATTERN ON EXISTING L TO A

-L- STA. 9+88+/- TO STA. 13+00+/-

OBLITERATE EXISTING, CONFLICTING MARKINGS AS FOLLOWS (SEE TMP-3)

USING RSD NO. 1101.01 (SHEET 1 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AND 

STEP 1:

   -L- STA. 10+86+/- TO STA. 12+22+/-

CONSTRUCT TEMPORARY DETOUR AS FOLLOWS (SEE CROSS SECTIONS -L- PHASE 1 AND TMP-2):

REPLACE PORTIONS OF EXISTING L BACK TO EXISTING GRADE.

AS SHOWN ON TMP-2. WITHIN LIMITS OF CULVERT CONSTRUCTION AND AFTER COMPLETION, 

USING FLAGGERS AS NECESSARY, CONSTRUCT TEMPORARY SHORING AND NEW CULVERT 

STEP 4:

TEMPORARY GUARDRAIL AND BARRIER AS SHOWN IN DETAIL TMP-1 ON SHEET TMP-2.

USING FLAGGERS AS NECESSARY, REMOVE PORTION OF EXISTING BRIDGE AND INSTALL

STEP 3:

PATTERN TO A ONE-LANE, TWO-WAY TRAFFIC PATTERN AS SHOWN ON TMP-2.

ACTIVATE TEMPORARY SIGNALS AND SHIFT TRAFFIC FROM A TWO-LANE, TWO-WAY TRAFFIC

-L- STA. 9+85+/- TO STA. 13+00+/-

AND PLACE TEMPORARY PAVEMENT MARKINGS AS FOLLOWS (SEE TMP-2).

USING RSD NO 1101.02 (SHEET 1 OF 15), OBLITERATE EXISTING CONFLICTING MARKINGS,

STEP 2:

(SEE TMP-2).  COVER SIGNS UNTIL SIGNALS ARE ACTIVATED. 

INSTALL/CONSTRUCT TEMPORARY SIGNALS, INCLUDING SIGNAGE, BUT DO NOT ACTIVATE

APPROVED BY THE ENGINEER.

OF SIGN INSTALLATION, THE SIGNS SHALL BE COVERED OR REMOVED IN A METHOD

PROJECT LIMITS (REFER TO TMP-2 THROUGH TMP-4).  IF WORK IS NOT PURSUED WITHIN THREE DAYS

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADWAYS WITHIN THE

STEP 1:

PLACE TRAFFIC IN ITS FINAL PATTERN. 

REMOVE ALL TRAFFIC CONTROL DEVICES AND ADVANCE WARNING SIGNS FROM SR 1250 AND 

PAVEMENT MARKINGS (SEE FINAL PAVEMENT MARKING PLANS).

THE FINAL LAYER OF SURFACE COURSE, REMOVE TEMPORARY DETOUR, AND INSTALL FINAL

ALTERNATING LANE CLOSURES AS NECESSARY, COMPLETE CONSTRUCTION OF -L-, INCLUDING

STEP 1:

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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