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PHASE |

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADWAYS WITHIN THE

PROJECT LIMITS (REFER TO TMP-2 THROUGH TMP-4). IF WORK IS NOT PURSUED WITHIN THREE DAYS
OF SIGN INSTALLATION, THE SIGNS SHALL BE COVERED OR REMOVED IN A METHOD

APPROVED BY THE ENGINEER.

INSTALL/CONSTRUCT TEMPORARY SIGNALS, INCLUDING SIGNAGE, BUT DO NOT ACTIVATE

(SEE TMP-2). COVER SIGNS UNTIL SIGNALS ARE ACTIVATED.

STEP 2:

USING RSD NO 1101.02 (SHEET 1 OF 15), OBLITERATE EXISTING CONFLICTING MARKINGS,
AND PLACE TEMPORARY PAVEMENT MARKINGS AS FOLLOWS (SEE TMP-2).

-L- STA. 9+85+/~ TO STA.13+00+/~
ACTIVATE TEMPORARY SIGNALS AND SHIFT TRAFFIC FROM A TWO-LANE, TWO-WAY TRAFFIC
PATTERN TO A ONE-LANE, TWO-WAY TRAFFIC PATTERN AS SHOWN ON TMP-2.
STEP 3:
USING FLAGGERS AS NECESSARY, REMOVE PORTION OF EXISTING BRIDGE AND INSTALL
TEMPORARY GUARDRAIL AND BARRIER AS SHOWN IN DETAIL TMP-1 ON SHEET TMP-2.
STEP 4:
USING FLAGGERS AS NECESSARY, CONSTRUCT TEMPORARY SHORING AND NEW CULVERT
AS SHOWN ON TMP-2. WITHIN LIMITS OF CULVERT CONSTRUCTION AND AFTER COMPLETION,
REPLACE PORTIONS OF EXISTING L BACK TO EXISTING GRADE.
CONSTRUCT TEMPORARY DETOUR AS FOLLOWS (SEE CROSS SECTIONS -L- PHASE 1 AND TMP-2):

-L- STA.10+86 +/~ TO STA.12+22+/~

PHASE I
STEP 1:

USING RSD NO. 1101.01 (SHEET 1 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AND
OBLITERATE EXISTING, CONFLICTING MARKINGS AS FOLLOWS (SEE TMP-3)

-L- STA. 9+88+/~ TO STA.13+00+/~
SHIFT TRAFFIC FROM A ONE-LANE, TWO-WAY TRAFFIC PATTERN ON EXISTING L TO A
ONE-LANE, TWO-WAY TRAFFIC PATTERN ON TEMPORARY DETOUR (SEE TMP-3).
STEP 2:
USING FLAGGERS AS NECESSARY, REMOVE REMAINDER OF EXISTING BRIDGE, CONSTRUCT
TEMPORARY SHORING AND REMAINDER OF CULVERT AS SHOWN ON TMP-3. WITHIN LIMITS OF
CULVERT CONSTRUCTION AND AFTER COMPLETION, REPLACE PORTIONS OF EXISTING L BACK
TO EXISTING GRADE.
STEP 3:

USING RSD NO. 1101.02 (SHEET 1 OF 15), OBLITERATE STOP BARS AND DEACTIVATE
TEMPORARY SIGNALS, REMOVING ALL RELATED SIGNAGE.

PHASE Il
STEP 1:
ALTERNATING LANE CLOSURES AS NECESSARY, COMPLETE CONSTRUCTION OF -L-, INCLUDING
THE FINAL LAYER OF SURFACE COURSE, REMOVE TEMPORARY DETOUR, AND INSTALL FINAL
PAVEMENT MARKINGS (SEE FINAL PAVEMENT MARKING PLANS).

REMOVE ALL TRAFFIC CONTROL DEVICES AND ADVANCE WARNING SIGNS FROM SR 1250 AND
PLACE TRAFFIC IN ITS FINAL PATTERN.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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