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CULVERT CONSTRUCTION SEQUENCE -L- STA.13+14

1. UTILIZE SPECIAL STILLING BASIN(S) AS NEEDED THROUGHOUT CULVERT CONSTRUCTION.

. STAGE 1 — CONSTRUCT IMPERVIOUS DIKES FOR THE DETOUR AND INSTALL 42 INCH TEMPORARY PIPE, DIVERTING FLOW THROUGH THE TEMPORARY PIPE.

. CONSTRUCT PROPOSED DETOUR CULVERT AND INLET/OUTLET CHANNEL IMPROVEMENTS.

. REMOVE IMPERVIOUS DIKES AND TEMPORARY PIPE FOR THE DETOUR. DIVERT FLOW THROUGH THE DETOUR CULVERT.

. STAGE 2 - CONSTRUCT IMPERVIOUS DIKES FOR THE PROPOSED CULVERT AND INSTALL 42 INCH TEMPORARY PIPE, DIVERTING FLOW THROUGH THE TEMPORARY PIPE.
. CONSTRUCT PROPOSED CULVERT AND INLET/OUTLET CHANNEL IMPROVEMENTS.

. REMOVE IMPERVIOUS DIKES AND TEMPORARY PIPE. DIVERT FLOW THROUGH THE PROPOSED CULVERT.

. COMPLETE ROADWAY.
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E)é:%Tclsl\ElG STAGE 1 IMPERVIOUS DIKE

TEMPORARY DIVERSION PIPE
(42" CMP @ 1.5% MINIMUM)

PROPOSED
7'11" X 5'7"
METAL PIPE
ARCH CULVERT

IMPERVIOUS DIKE

STAGE 2

IMPERVIOUS DIKE

PROPOSED 22'-1" X 6'-6"
ALUMINUM BOX CULVERT

TEMPORARY DIVERSION PIPE
(42" CMP @ 1.5% MINIMUM)

IMPERVIOUS DIKE

PROPOSED 711" X §'7”
METAL PIPE ARCH CULVERT




