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CULVERT CONSTRUCTION SEQUENCE -L- STA. 13+14

17BP.14.R.122

STAGE 2

STAGE 1

8. COMPLETE ROADWAY.
7. REMOVE IMPERVIOUS DIKES AND TEMPORARY PIPE. DIVERT FLOW THROUGH THE PROPOSED CULVERT.
6. CONSTRUCT PROPOSED CULVERT AND INLET/OUTLET CHANNEL IMPROVEMENTS.
5. STAGE 2 - CONSTRUCT IMPERVIOUS DIKES FOR THE PROPOSED CULVERT AND INSTALL 42 INCH TEMPORARY PIPE, DIVERTING FLOW THROUGH THE TEMPORARY PIPE.
4. REMOVE IMPERVIOUS DIKES AND TEMPORARY PIPE FOR THE DETOUR. DIVERT FLOW THROUGH THE DETOUR CULVERT.
3. CONSTRUCT PROPOSED DETOUR CULVERT AND INLET/OUTLET CHANNEL IMPROVEMENTS.
2. STAGE 1 - CONSTRUCT IMPERVIOUS DIKES FOR THE DETOUR AND INSTALL 42 INCH TEMPORARY PIPE, DIVERTING FLOW THROUGH THE TEMPORARY PIPE.
1. UTILIZE SPECIAL STILLING BASIN(S) AS NEEDED THROUGHOUT CULVERT CONSTRUCTION.
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(42" CMP @ 1.5% MINIMUM)
TEMPORARY DIVERSION PIPE

(42" CMP @ 1.5% MINIMUM)
TEMPORARY DIVERSION PIPE

IMPERVIOUS DIKE

IMPERVIOUS DIKE

IMPERVIOUS DIKE

IMPERVIOUS DIKE

METAL PIPE ARCH CULVERT
PROPOSED 7'11" X 5'7"

ARCH CULVERT
METAL PIPE 
7'11" X 5'7"
PROPOSED 

BRIDGE
EXISTING 

ALUMINUM BOX CULVERT
PROPOSED 22'-1" X 6'-6"


