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PROJECT PHASING

PHASE I

STEP 1:

STEP 2:

NOTE:

STEP 3:

STEP 4:

STEP 5:

STEP 6:

ERECT WORK ZONE ADVANCED WARNING SIGNS USING ROADWAY STANDARD DRAWINGS
NO. 1101.01, SHEET 3 OF 3.

INSTALL PORTABLE TRAFFIC SIGNALS USING RSD 1101.02, SHEET 14 OF 14 (SEE SHEET TMP-3)
STEP 3 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS
NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

DEPLOY WORK ZONE TRAFFIC CHANNELIZATION DEVICES PER SHEET TMP-3 AND ROADWAY STANDARD
DRAWINGS NO. 1130.01 AND 1135.01.

PLACE TEMPORARY STONE (6" ABC) FROM -L- STA. 11+94 +/- (LT) TO 12457 +/- (RT)
(SEE SHEET TMP-3).

ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1738 (HOOPER CEMETERY ROAD)
TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN IN THE NORTHBOUND LANE OF SR 1738

(SEE SHEET TMP-3).

AWAY FROM TRAFFIC, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

- INSTALL TEMPORARY SHORING FROM -L- STA. 11422 +/- TO -L- STA. 11+49 +/- (1)
AND FROM -L- STA. 12+09 +/- TO -L- STA. 12+52 +/- (2) (SEE SHEET TMP-3).

- CONSTRUCT APPROACH SLABS FOR PROPOSED STRUCTURE, BRIDGE NO. 490203.
ON SOUTH SIDE OF PROPOSED STRUCTURE, CONSTRUCT NORTHBOUND (RIGHT SIDE) APPROACH
SLAB ONLY (SEE SHEET TMP-3).

- CONSTRUCT STRUCTURE PER STAGE 1 OF THE STRUCTURE PLANS.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS
NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):

PLACE TEMPORARY STONE (6" ABC) FROM -L- STA. 10+50 +/- (RT) TO 11+41 +/- (RT),
-L- STA. 12+39 +/- (RT) TO 12+80 +/- (RT) (SEE SHEET TMP-3).

CONSTRUCT -L- SR 1738 (HOOPER CEMETERY ROAD) FROM STA. 10+50 +/- TO STA. 12+90 +/-
NORTHBOUND LANE (RT) UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

AWAY FROM TRAFFIC, CONSTRUCT TEMPORARY GUARDRAIL ALONG -L- (SEE SHEET TMP-4).
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PHASE II
NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.
STEP 1: USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS
NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY LANE):
- REMOVE TEMPORARY STONE PLACED IN STEP 3, PHASE I.
- ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1738 (HOOPER CEMETERY ROAD) TRAFFIC
INTO A ONE-LANE TWO-WAY PATTERN IN THE NEWLY CONSTRUCTED NORTHBOUND LANE OF SR 1738
(HOOPER CEMETERY ROAD) (SEE SHEET TMP-4).
STEP 2: - AWAY FROM TRAFFIC, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):
- REMOVE EXISTING STRUCTURE (SEE STRUCTURAL PLANS).
- REMOVE ALL TEMPORARY SHORING PLACED IN STEP 4, PHASE I.
STEP 3: - AWAY FROM TRAFFIC, INSTALL TEMPORARY SHORING FROM -L- STA. 10+80 +/- TO
-L- STA. 12+45 +/- (3) (SEE SHEET TMP-4).
- CONSTRUCT SOUTHBOUND APPROACH SLAB ON SOUTH SIDE OF PROPOSED STRUCTURE,
BRIDGE NO. 490203 (SEE SHEET TMP-4).
- CONSTRUCT STRUCTURE PER STAGE 2 OF THE STRUCTURAL PLANS.
STEP 4: USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 & 14 OF 14, AND FLAGGERS AS
NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):
- CONSTRUCT -L- (SR 1738 HOOPER CEMETERY ROAD) FROM STA 11+15 TO STA 12+34
SOUTHBOUND LANE (LEFT SIDE), BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE (SEE SHEET TMP-4).
STEP 5: - USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS
AS NECESSARY, PERFORM THE FOLLOWING ON -L- SR 1738 (HOOPER CEMETERY ROAD):
- CONSTRUCT GUARDRAIL, AND REMOVE TEMPORARY GUARDRAIL PLACED IN STEP 6,
PHASE 1I.
- REMOVE TERMPORARY STONE PLACED IN STEP 5, PHASE I.
- CONSTRUCT SHOULDER BERM GUTTER (RT) AND MODIFIED CONCRETE FLUME (RT),
AND GRADE EMBANKMENT PER THE ROADWAY PLANS.
STEP 6: - USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS
AS NECESSARY, PLACE THE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT
MARKINGS (PAINT) ON THE ENTIRE PROJECT (SEE PAVEMENT MARKING PLANS).
STEP 7: - USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS

AS NECESSARY, DEACTIVATE ALL PORTABLE TRAFFIC SIGNALS AND REMOVE ALL TEMPORARY
TRAFFIC CONTROL DEVICES, SIGNS AND SIGNALS, AND OPEN SR 1738 (HOOPER CEMETERY ROAD)
TO ITS FINAL TRAFFIC PATTERN.
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