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MANAGEMENT STRATEGY

THE FOLLOWING LISTED STRATEGIES DERIVE FROM DETAILED DESIGN LEVEL

ASSESSMENTS OF THE WORK ZONE IMPACTS CONDUCTED DURING THE
DEVELOPMENTAL STAGES OF THIS TRANSPORTATION MANAGEMENT PLAN (TMP).

RECOMMENDED MANAGEMENT STRATEGIES RELATIVE TO THIS TMP AREA AS

FOLLOWS:

SUGAR COVE RD.

TRAFFIC WILL BE CHANGED TO A TWO-WAY, ONE-LANE ROAD CONFIGURATION.

FLAGGERS AND ADVANCED WORK ZONE WARNING SIGNS WILL BE USED TO SHIFT TRAFFIC.

-L- STRUCTURE WORK CAN PROCEED BEHIND TEMPORARY BARRIER.

-L- STRUCTURE AND ROADWAY APPROACHES WILL BE COMPLETED WITH SUGAR COVE RD.
TRAFFIC SHIFTED TO COMPLETED AREA.

ACCESS TO ALL RESIDENCES AND BUSINESS WITHIN THE PROJECT LIMITS MUST
BE MAINTAINED AT ALL TIMES.

LOCAL NOTES

1. NOTIFY ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

2. NOTIFY HAYWOOD COUNTY SCHOOLS TRANSPORTATION DIRECTOR OF THE BRIDGE
REMOVAL 30 DAYS PRIOR TO CLOSURE (IF NEEDED).

3. NOTIFY HAYWOOD EMERGENCY MANAGEMENT SERVICES DIRECTOR OF BRIDGE
REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

PROJ. REFERENCE NO. SHEET NO.

17BP.14.R.175 TMP - 2A

RS&H

PHASING NOTES

NOTES: -RSD REFERS TO ROADWAY STANDARD DRAWINGS
-ASPHALT CONSTRUCTION UP TO, BUT NOT INCLUDING, THE FINAL LAYER
OF SURFACE COURSE FROM PHASE 1 THROUGH PHASE 3, STEP 2

PHASE I
STEP 1:

USING RSD 1101.01 (SHEET 3 OF 3), INSTALL ALL ADVANCED WORK ZONE WARNING SIGNS.

STEP 2:
USING RSD 1101.02 (SHEET 1 OF 15) CONSTRUCT TEMPORARY WIDENING ON -L- LEFT FROM STA. 10+05
TO 12+20%+. USING AGGREGATE BASE COURSE AS THE MATERIAL FOR TEMPORARY WIDENING.

PHASE II

STEP 1:

USING AN ACTUATED PORTABLE TRAFFIC SIGNAL AND RSD 1101.02 (SHEET 1 OF 15 AND SHEET 14 OF 15),
UTILIZING A ONE-LANE, TWO-WAY PATTERN ON THE EXISTING STRUCTURE AS SHOWN IN THE STRUCTURES PLANS
CONSTRUCT -L- STA. 10+05 (RT) TO -L- STA. 17+28 (RT) INCLUDING STRUCTURE (SEE

STRUCTURE PLANS) (SEE SHEET TMP-4), AND CONSTRUCT -DRIVE3-.

CONSTRUCT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

PHASE III
STEP 1:

USING AN ACTUATED PORTABLE TRAFFIC SIGNAL AND RSD 1101.02 (SHEET 1 OF 15), INSTALL TEMPORARY
GUARDRAIL AND SHIFT -L- TRAFFIC ONTO THE NEWLY CONSTRUCTED SECTION OF THE PROPOSED -L- BRIDGE IN A
ONE-LANE, TWO-WAY PATTERN (SEE SHEET TMP-5).

STEP 2:

USING RSD 1101.02 (SHEET 1 OF 15) AND BEHIND TEMPORARY GUARDRAIL, CONSTRUCT -L- STA. 10+05 (LT)
TO -L- STA. 17+28 (LT), INCLUDING STRUCTURE (SEE STRUCTURE PLANS) (SEE SHEET TMP-5) AND -DRIVE2-.
REMOVE EXISTING STRUCTURE.

STEP 3:

PLACE THE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS. REMOVE
ALL TRAFFIC CONTROL DEVICES AND OPEN -L- TO THE FINAL TRAFFIC PATTERN.
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