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PHASING NOTES

17BP.14.R.175

      

           

GENERAL NOTES, 

AND PHASING NOTES

MANAGEMENT STRATEGY,

THE FOLLOWING LISTED STRATEGIES DERIVE FROM DETAILED DESIGN LEVEL

ASSESSMENTS OF THE WORK ZONE IMPACTS CONDUCTED DURING THE

DEVELOPMENTAL STAGES OF THIS TRANSPORTATION MANAGEMENT PLAN (TMP).

RECOMMENDED MANAGEMENT STRATEGIES RELATIVE TO THIS TMP AREA AS

FOLLOWS:

SUGAR COVE RD.

TRAFFIC WILL BE CHANGED TO A TWO-WAY, ONE-LANE ROAD CONFIGURATION.

-L- STRUCTURE WORK CAN PROCEED BEHIND TEMPORARY BARRIER.

FLAGGERS AND ADVANCED WORK ZONE WARNING SIGNS WILL BE USED TO SHIFT TRAFFIC.

-L- STRUCTURE AND ROADWAY APPROACHES WILL BE COMPLETED WITH SUGAR COVE RD.

NOTES: -RSD REFERS TO ROADWAY STANDARD DRAWINGS

-ASPHALT CONSTRUCTION UP TO, BUT NOT INCLUDING, THE FINAL LAYER 

PHASE I

USING RSD 1101.01 (SHEET 3 OF 3), INSTALL ALL ADVANCED WORK ZONE WARNING SIGNS. 

ALL TRAFFIC CONTROL DEVICES AND OPEN -L- TO THE FINAL TRAFFIC PATTERN.

PLACE THE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS. REMOVE

STEP 1:

STEP 1:

STEP 1:

STEP 2:

STEP 3:

PHASE II

PHASE III

      

STEP 2:

 OF SURFACE COURSE FROM PHASE 1 THROUGH PHASE 3, STEP 2
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TRAFFIC SHIFTED TO COMPLETED AREA.

BE MAINTAINED AT ALL TIMES.

ACCESS TO ALL RESIDENCES AND BUSINESS WITHIN THE PROJECT LIMITS MUST

 

  

LOCAL NOTES

   REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE. 

3. NOTIFY HAYWOOD EMERGENCY MANAGEMENT SERVICES DIRECTOR OF BRIDGE

   REMOVAL 30 DAYS PRIOR TO CLOSURE (IF NEEDED).

2. NOTIFY HAYWOOD COUNTY SCHOOLS TRANSPORTATION DIRECTOR OF THE BRIDGE

1. NOTIFY ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

TO 12+20±. USING AGGREGATE BASE COURSE AS THE MATERIAL FOR TEMPORARY WIDENING.

USING RSD 1101.02 (SHEET 1 OF 15) CONSTRUCT TEMPORARY WIDENING ON -L- LEFT FROM STA. 10+05 

REMOVE EXISTING STRUCTURE.

TO -L- STA. 17+28 (LT), INCLUDING STRUCTURE (SEE STRUCTURE PLANS) (SEE SHEET TMP-5) AND -DRIVE2-.

USING RSD 1101.02 (SHEET 1 OF 15) AND BEHIND TEMPORARY GUARDRAIL, CONSTRUCT -L- STA. 10+05 (LT)

CONSTRUCT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STRUCTURE PLANS) (SEE SHEET TMP-4), AND CONSTRUCT -DRIVE3-.

CONSTRUCT -L- STA. 10+05 (RT) TO -L- STA. 17+28 (RT) INCLUDING STRUCTURE (SEE

UTILIZING A ONE-LANE, TWO-WAY PATTERN ON THE EXISTING STRUCTURE AS SHOWN IN THE STRUCTURES PLANS

USING AN ACTUATED PORTABLE TRAFFIC SIGNAL AND RSD 1101.02 (SHEET 1 OF 15 AND SHEET 14 OF 15),

ONE-LANE, TWO-WAY PATTERN (SEE SHEET TMP-5).

GUARDRAIL AND SHIFT -L- TRAFFIC ONTO THE NEWLY CONSTRUCTED SECTION OF THE PROPOSED -L- BRIDGE IN A

USING AN ACTUATED PORTABLE TRAFFIC SIGNAL AND RSD 1101.02 (SHEET 1 OF 15), INSTALL TEMPORARY
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