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CONSTRUCTION PHASING

PROJ. REFERENCE NO. SHEET NO.

PROJ ECT NOTES 17BP.14.R.85 TMP-1A

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS PER RSD 1101.01 AND
DETOUR AS SHOWN ON TMP-2. PLACE TYPE IIl BARRICADES WITH
"ROAD CLOSED” SIGNS AND CLOSE S.R. #1101 (WOLF CREEK ROAD)
TO THRU TRAFFIC. MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES
DURING CONSTRUCTION.

STEP 2:

REMOVE THE EXISTING BRIDGE OVER WOLF CREEK AND BEGIN CONSTRUCTION
OF —L- CULVERT OVER WOLF CREEK.

_L- STA.13+96 +/ TO 14+19 +/ (BRIDGE)

STEP 3:
COMPLETE CONSTRUCTION OF THE FOLLOWING:
_L- STA.13+96 +/ TO 14+19 +/ (CULVERT)

CONSTRUCT THE FOLLOWING, INCLUDING THE FINAL LAYER OF SURFACE
COURSE BETWEEN THE FOLLOWING STATIONS:

-L- STA.13+00 +~ TO 15+30 +/~ (BOTH DIRECTIONS)

STEP 4:
INSTALL PERMANENT PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS:

-L- STA.13+00 +/~ TO 15+30 +/~ (BOTH DIRECTIONS)

STEP 5:

REMOVE TYPE Il BARRICADES AND DETOUR, AND OPEN S.R. #1101
(WOLF CREEK ROAD) TO TRAFFIC.

GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,
OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

B) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

Q) STATE FORCES WILL BE RESPONSIBLE FOR PERMANENT SIGNING.

D) STATE FORCES WILL BE RESPONSIBLE FOR DETOUR SIGNING
OFF THE PROJECT LIMITS.

E) COVER OR REMOVE ALL DETOUR SIGNS
WITHIN THE PROJECT LIMITS WHEN A DETOUR IS NOT IN OPERATION.

F) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

G) PLACE TYPE Ill BARRICADES, WITH “ROAD CLOSED” SIGN RI11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS

H) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE

AS FOLLOWS:
ROAD NAME MARKING MARKER
WOLF CREEK RD PAINT NONE

1) PLACE TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE FINAL
WEARING SURFACE. PLACE THE SECOND APPLICATION OF PAINT UPON
SUFFICIENT DRYING TIME OF THE FIRST.

J) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

K) REMOVEREPLACE ANY CONFLICTINGDAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY’'S OPERATION.

MISC.

L) CONTACT GA AND TN DEPARTMENT OF TRANSPORTATION PRIOR TO
ROAD CLOSURE.
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