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(WOLF CREEK ROAD) TO TRAFFIC.

REMOVE TYPE III BARRICADES AND DETOUR, AND OPEN S.R. #1101

STEP 5:  

-L- STA. 13+00 +/- TO 15+30 +/- (BOTH DIRECTIONS)

INSTALL PERMANENT PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS:

STEP 4:

-L- STA. 13+00 +/- TO 15+30 +/- (BOTH DIRECTIONS)

COURSE BETWEEN THE FOLLOWING STATIONS:

CONSTRUCT THE FOLLOWING, INCLUDING THE FINAL LAYER OF SURFACE

-L- STA. 13+96 +/- TO 14+19 +/- (CULVERT)

COMPLETE CONSTRUCTION OF THE FOLLOWING:

STEP 3:

-L- STA. 13+96 +/- TO 14+19 +/- (BRIDGE)

OF -L- CULVERT OVER WOLF CREEK.

REMOVE THE EXISTING BRIDGE OVER WOLF CREEK AND BEGIN CONSTRUCTION

STEP 2:

DURING CONSTRUCTION.

TO THRU TRAFFIC. MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES

"ROAD CLOSED" SIGNS AND CLOSE S.R. #1101 (WOLF CREEK ROAD) 

DETOUR AS SHOWN ON TMP-2. PLACE TYPE III BARRICADES WITH 

INSTALL WORK ZONE ADVANCE WARNING SIGNS PER RSD 1101.01 AND 

STEP 1:

            

ROAD CLOSURE.

CONTACT GA AND TN DEPARTMENT OF TRANSPORTATION PRIOR TOL)

MISC.

MARKERS BY THE END OF EACH DAY'S OPERATION. 

REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   K)

LINES.

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKINGJ)

SUFFICIENT DRYING TIME OF THE FIRST.

WEARING SURFACE. PLACE THE SECOND APPLICATION OF PAINT UPON

PLACE TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE FINALI)

            

NONE             PAINT              WOLF CREEK RD      

ROAD NAME                  MARKING             MARKER

AS FOLLOWS:

INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACEH)

PAVEMENT MARKINGS AND MARKERS

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2G)

TRAFFIC CONTROL DEVICES

TRAFFIC PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANYF)

WITHIN THE PROJECT LIMITS WHEN A DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL DETOUR SIGNSE)

OFF THE PROJECT LIMITS.

STATE FORCES WILL BE RESPONSIBLE FOR DETOUR SIGNINGD)

STATE FORCES WILL BE RESPONSIBLE FOR PERMANENT SIGNING.C)

(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN B)

SIGNING

TRAFFIC PATTERN ALTERATION.

NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANYA)

TRAFFIC PATTERN ALTERATIONS

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED 

DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 
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