PROJECT REFERENCE NO. SHEET NO.

I7BP.R./4.88 EC-6/CONST 2A

RW SHEET NO. L

ROADWAY DESIGN HYDRAULICS
ENGINEER ENGINEER

CULVERT CONSTRUCTION SEQUENCE STA.13+08 -L-

1. INSTALL 36” TEMPORARY PIPE, IMPERVIOUS DIKES AND TEMPORARY CHANNEL
4 CHANGE WITH LINER. INSTALL THE PORTION OF THE 2”WATER LINE THAT TS
9 Yo UNDER THE 36” TEMPORARY PIPE CONCURRENLTY WITH INSTALLATION OF THE 36~
LG TEMPORARY PIPE.
Yy 2. DEWATER CONSTRUCTION AREA INTO SPECIAL STILLING BASIN.
<0, 3. INSTALL REMAINING PORTION OF 2”"WATER LINE UNDER THE STREAM BED.
4, INSTALL ALUMINUM BOX CULVERT, INCLUDING WINGWALLS.
5. CONSTRUCT SILLS, BAFFLES, AND BENCHES. BACKFILL INSIDE CULVERTS WITH
STOCKPILED NATIVE MATERIAL.
Vo JS 0. E%,\SA(IJI\\I/E TEMPORARY CHANNEL, TEMPORARY PIPE, IMPERVIOUS DIKES AND STILLING
O e \ 7. FINISH ROADWAY WORK AND OPEN TO TRAFFIC.
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