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CONSTRUCTION PHASING

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS AND DETOUR AS SHOWN
ON TMP-2. PLACE TYPE Ill BARRICADES WITH "ROAD CLOSED” SIGNS AND
CLOSE S.R. #1326 (TUSQUITTEE CREEK ROAD) TO THRU TRAFFIC.

STEP 2:

REMOVE THE EXISTING BRIDGE OVER PECKERWOOD BRANCH AND BEGIN CONSTRUCTION
OF -L- CULVERT OVER PECKERWOOD BRANCH.

_L- STA.12+96 +/ TO 13+20 +/ (BRIDGE)

STEP 3:
COMPLETE CONSTRUCTION OF THE FOLLOWING:
-L- STA.12+96 +/~ TO 13+20 +/~ (CULVERT)

CONSTRUCT THE FOLLOWING, INCLUDING THE FINAL LAYER OF SURFACE

PROJECT NOTES

PROJ. REFERENCE NO.

SHEET NO.

17BP.14.R.88

TMP-1A

GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,
OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING
B) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN

40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

COURSE BETWEEN THE FOLLOWING STATIONS. C) CONTRACTOR SHALL PROVIDE PERMANENT SIGNING.
-L- STA. T1+60 +~ TO 14+20 +/~ (BOTH DIRECTIONS) D) CONTRACTOR SHALL PROVIDE SIGNING REQUIRED FOR OFF-SITE DETOUR
ROUTE AS SHOWN IN TRAFFIC CONTROL PLANS.
STEP 4: F) COVER OR REMOVE ALL DETOUR SIGNS WITHIN THE PROJECT LIMITS
INSTALL PERMANENT PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS: WHEN A DETOUR IS NOT IN OPERATION.
F)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
_L- STA. 11460 +/4 TO 14+20 +/ (BOTH DIRECTIONS) AFFIC PaTTERN
TRAFFIC CONTROL DEVICES

STEP 5:

G) PLACE TYPE Ill BARRICADES, WITH “ROAD CLOSED” SIGN RI11-2

REMOVE TYPE Ill BARRICADES AND DETOUR, AND OPEN S.R. #1326 ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

(TUSQUITTE CREEK ROAD) TO TRAFFIC.
PAVEMENT MARKINGS AND MARKERS

H) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE

AS FOLLOWS:
ROAD NAME MARKING MARKER
TUSQUITTEE CREEK RD PAINT NONE

1) PLACE TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE FINAL
WEARING SURFACE. PLACE THE SECOND APPLICATION OF PAINT UPON
SUFFICIENT DRYING TIME OF THE FIRST.

J) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

K) REMOVEREPLACE ANY CONFLICTINGDAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY’'S OPERATION.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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