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STOP BAR, AND ROAD WORK SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, TEMPORARY 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

FROM NCDOT STD 1101.02.   

MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS 

DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND 1.

STAGE 3

CONSTRUCT REMAINING PROPOSED DRAINAGE AND PROPOSED GRADING.3.

REMOVE ANY REMAINING TEMPORARY PAVEMENT.2.

TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF 

CONSTRUCT ANY REMAINING PROPOSED PAVEMENT NOT COMPLETED IN PHASE 1 OR 1. 

PHASE 2 - STEP 2

STAGE 2

TEMPORARY DRUMS AS REQUIRED.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE SOUTH SIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

SIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC WITH 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE NORTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIES/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2

CONSTRUCT PROPOSED AND TEMPORARY PAVEMENT REQUIRED FOR STAGE 2-PHASE 2.5.

 

SHORING AS NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION.

TO THE GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY 

CONSTRUCT THE NORTH SIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY 4.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 3.

INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

EXISTING BRIDGE #740197.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION ON THE SOUTH SIDE OF THE 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 1

STAGE 2

STOP BAR, AND ROAD WORK SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, TEMPORARY 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

FROM NCDOT STD 1101.02.   

MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS 

DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND 1.

STAGE 3

CONSTRUCT REMAINING PROPOSED DRAINAGE AND PROPOSED GRADING.3.

REMOVE ANY REMAINING TEMPORARY PAVEMENT.2.

TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF 

CONSTRUCT ANY REMAINING PROPOSED PAVEMENT NOT COMPLETED IN PHASE 1 OR 1. 

PHASE 2 - STEP 2

STAGE 2

TEMPORARY DRUMS AS REQUIRED.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE SOUTH SIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

SIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC WITH 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE NORTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIES/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2

CONSTRUCT PROPOSED AND TEMPORARY PAVEMENT REQUIRED FOR STAGE 2-PHASE 2.5.

 

SHORING AS NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION.

TO THE GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY 

CONSTRUCT THE NORTH SIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY 4.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 3.

INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

EXISTING BRIDGE #740197.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION ON THE SOUTH SIDE OF THE 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 1

STAGE 2
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