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CULVERT CONSTRUCTION SEQUENCE STA.12+97 -L-

PROJECT REFERENCE NO. SHEET NO.

I’BPJ4.R.II7 EC-2B

POLK COUNTY CULVERT #740197

ROADWAY DESIGN
ENGINEER

HYDRAULICS
ENGINEER

PHASE |

PHASE I

PHASE il

1. PLACE SPECIAL STILLING BASIN IN DESIRED
LOCATION

2. INSTALL TEMPORARY 36" PIPE W/ELBOWS
ACCORDING TO NCDOT'S BEST MANAGEMENT
PRACTICES FOR CONSTRUCTION AND

MAINTENANCE ACTIVITIES MANUAL, AND IMPERVIOUS
DIKES.

3. PUMP IMPOUNDED FLOW TO SPECIAL STILLING
BASIN

4. INSTALL TRAFFIC CONTROL PLAN STAGE 1
APPROACHES AND TRAFFIC CONTROL DEVICES

5. REMOVE EXISTING BRIDGE AS NEEDED FOR STAGE 1
OF TRAFFIC CONTROL PLAN

6. INSTALL PORTION OF ALUMINUM BOX CULVERT
(ABC) AS INDICATED IN STAGE 1 AND CONSTRUCT
UPSTREAM CULVERT BENCHES.

8. SWITCH TO STAGE 2 OF TRAFFIC CONTROL PLAN

9. INSTALL STAGE 2 (REMAINING) PORTION OF ABC
AND CONSTRUCT THE DOWNSTREAM CULVERT
BENCHES

10. REMOVE TEMPORARY DIKES, TEMPORARY PIPES AND
SPECIAL STILLING BASIN
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