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PROJECT NOTES

MANAGEMENT
STRATEGIES

- CLOSE SR 1340 (SNOW HILL ROAD).
- DETOUR THRU TRAFFIC OFFSITE.
- MAINTAIN LOCAL TRAFFIC.

PHASING NOTES

STEP 1: USING RSD 1101.03 SHEET 1 OF 9, AND TMP-2, INSTALL
DETOUR SIGNS AND PLACE TYPE III BARRICADES TO CLOSE
SR 1340 (SNOW HILL RD) TO THRU TRAFFIC AND DETOUR ONTO
PROPSED DETOUR

STEP 2: AWAY FROM TRAFFIC, PERFORM THE FOLLOWING:
REMOVE EXISTING STRUCTURE 550088 AND CONSTRUCT PROPOSED

STRUCTURE FROM -L- STATION 12+58.74 TO -L- STATION 13+31.26.
(SEE ROADWAY AND STRUCTURE PLANS)

STEP 3: PLACE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS FROM

-L- STATION 11+15 TO -L- STATION 15+30, AND FROM -Y- STATION

10+20 TO -Y- STATION 11+05. TIE PROPOSED PAVEMENT MARKINGS TO THE EXISTING

PAVEMENT MARKINGS (SEE PAVEMENT MARKING PLAN).

STEP 4: REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING AND DETOUR
ROUTE SIGNING.

OPEN SR 1340 (SNOW HILL RD) TO FINAL TRAFFIC PATTERN.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDER DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

B) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO
THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

C) PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN
THE TRAFFIC CONTROL PLANS.

D) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

E) COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

F) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

G) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2 ATTACHED,
OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

LOCAL NOTES

1. NOTIFY THE ENGINEER, MACON COUNTY EMERGENCY SERVICES AND PUBLIC
SCHOOLS AT LEAST ONE MONTH PRIOR TO ROAD CLOSURE.

PROJ. REFERENCE NO. SHEET NO.

17BP.14.R.162 TMP-1B

\/ STV Engineers, Inc.
ST 100 900 West Trade St., Suite 715
Charlotte, NC 28202
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