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17BP.14.R.162

BRIDGE #550088

PHASING NOTES

GENERAL NOTES

SCHOOLS AT LEAST ONE MONTH PRIOR TO ROAD CLOSURE.

NOTIFY THE ENGINEER, MACON COUNTY EMERGENCY SERVICES AND PUBLIC 1.

OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED,G)

TRAFFIC CONTROL DEVICES

TRAFFIC PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANYF)

THE DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHENE)

WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROADD)

THE TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN INC)

THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO B)

SIGNING

TRAFFIC PATTERN ALTERATION.

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDER DAYS PRIOR TO ANYA)

TRAFFIC PATTERN ALTERATIONS

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

STEP 1: USING RSD 1101.03 SHEET 1 OF 9, AND TMP-2, INSTALL

    DETOUR SIGNS AND PLACE TYPE III BARRICADES TO CLOSE

    PROPSED DETOUR

STEP 2: AWAY FROM TRAFFIC, PERFORM THE FOLLOWING:

(SEE ROADWAY AND STRUCTURE PLANS)

STEP 4: REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING AND DETOUR

ROUTE SIGNING.

OPEN SR 1340 (SNOW HILL RD) TO FINAL TRAFFIC PATTERN.

- MAINTAIN LOCAL TRAFFIC.

- DETOUR THRU TRAFFIC OFFSITE.

- CLOSE SR 1340 (SNOW HILL ROAD).

REMOVE EXISTING STRUCTURE 550088 AND CONSTRUCT PROPOSED

STRUCTURE FROM -L- STATION 12+58.74 TO -L- STATION 13+31.26.

    SR 1340 (SNOW HILL RD) TO THRU TRAFFIC AND DETOUR ONTO

PAVEMENT MARKINGS (SEE PAVEMENT MARKING PLAN).

    10+20 TO -Y- STATION 11+05. TIE PROPOSED PAVEMENT MARKINGS TO THE EXISTING 

         -L- STATION 11+15 TO -L- STATION 15+30, AND FROM -Y- STATION

STEP 3: PLACE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS FROM
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