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PROJ. REFERENCE NO. SHEET NO.

B-6025 TMP -3

PROJECT PHASING st\V STY Enginees I,

Charlotte, NC 28202
NC License Number F—0991

- PHASE 1

STEP 1: INSTALL ADVANCED WORK ZONE WARNING SIGNS IN ACCORDANCE
TO NCDOT RSD. 1101.01 SHEET 3 OF 3.

STEP 2: CONSTRUCT TEMPORARY DETOUR ROUTE FROM -DET- STATION 12+90z*
TO STATION 15+75%=. MAINTAIN ACCESS TO DRIVEWAY.
SEE ROADWAY AND STRUCTURE PLANS.

STEP 3: USING NCDOT RSD. 1101.02 SHEET 17 OF 19, INSTALL PORTABLE
TRAFFIC SIGNALS. INSTALL TEMPORARY DETOUR ROUTE FROM -DET-
STATION 11+46= TO STATION 12+90%+ AND STATION 15+75+ TO
STATION 16+22+, INSTALL SIGNING, TEMPORARY PAVEMENT MARKINGS,
TEMPORARY GUARDRAIL, TEMPORARY SHORING, AND DRUMS AS SHOWN ON
SHEET TMP-4.

PHASE I1I

STEP 1: ONCE SIGNS AND DEVICES ARE IN PLACE, ACTIVATE PORTABLE
TRAFFIC SIGNALS AND PLACE TRAFFIC INTO A ONE-LANE, TWO-WAY
OPERATION.

STEP 2: AWAY FROM TRAFFIC, PERFORM THE FOLLOWING:

REMOVE EXISTING STRUCTURE 550244 AND CONSTRUCT PROPOSED
STRUCTURE FROM -L- STATION 13+86.42 TO STATION 14+15.58.
SEE ROADWAY AND STRUCTURE PLANS.

CONSTRUCT PROPOSED -L- INCLUDING ONE LAYER OF FINAL
SURFACE COURSE FROM -L- STATION 11+70= TO STATION 15+50%.

STEP 3: USING NCDOT RSD. 1101.02, PLACE FINAL LAYER OF SURFACE COURSE AND FINAL
PAVEMENT MARKINGS FROM -L- STATION 11+70+x TO STATION 15+50%

PHASE III

STEP 1: SWITCH TRAFFIC TO -L- TO A TWO LANE, TWO-WAY OPERATION. REMOVE
TEMPORARY DETOUR FROM -DET- STATION 11+46+ TO STATION 16+23z.

STEP 2: REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR
ROUTE SIGNING.

OPEN SR 1114 TO FINAL TRAFFIC PATTERN.
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