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PHASING NOTES PROJ. REFERENCE NO. SHEET NO.
51214.01AM TMP-2
STEP 1: INSTALL ALL ADVANCE WARNING SIGNS USING TGS TGS ENGINEERS
NCDOT ROADWAY STD. DRAWING 1101.01 (SHEET 1 OF 3) = shEy e Zaiss
AND AS SHOWN ON SHEET TMP-3. REMOVE EXIST. B 2 094 4760003 0275
GUARDRAIL WHEN
STEP 2: INSTALL TEMPORARY GUARDRAIL USING RSD 1101.04. REMOVING PROPOSED
STEP 3: INSTALL THE FOLLOWING STRUCTURES AND CONNECTING PIPES TEMP. GUARDRAIL
(0410, 0405, 0404, 0403, 0402, 0401 AND 0400)
TEMP. STEEL BEAM o
STEP 4: INSTALL DETOUR ROUTE SIGNS AND TYPE III BARRICADES AND SIGNS, GUARDRAIL =
AND CLOSE US 25 ON RAMP TO TRAFFIC AS SHOWN IN ROADWAY =
STANDARD DRAWING 1101.03 (SHEET 2 OF 9) AND TMP-2 AND TMP-3. N e
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5 PHASING NOTES CONTINUED CRED T <0401 X
-
. STEP 5: INSTALL CATCH BASIN 0406 AND INSTALL PIPE BETWEEN 0405-0406.
2 REPAIR THE SINKHOLE AND MILL & RESURFACE THE ROADWAY ON US 25 ON RAMP |
+ AS SHOWN ON THE PLANS UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE. *
@ ICT #2: THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN STEP #5 & STEP #6. \
2 THE TIME OF AVAILABILITY FOR THIS INTERMEDIATE CONTRACT TIME IS THE TIME APPROVED: e
£ THE CONTRACTOR CLOSES THE RAMP, AS COORDINATED WITH AND APPROVED BY THE S8 CAko;
” ENGINEER. THE COMPLETION TIME FOR THIS INTERMEDIATE CONTRACT TIME IS THE SSe
S TIME IN WHICH TWENTY (20) CALENDAR DAYS AFTER THE INITIAL CLOSURE OF THE § 9
v RAMP BY THE CONTRACTOR. DATE: £ i oo SEAL: OVERVIEW
_.| STEP 6: REMOVE BARRICADES, SIGNS, AND ALL OTHER TRAFFIC CONTROL DEVICES AND OPEN %@%,N@ AND PHASING
Nl %0 71}
S57 US 25 ON RAMP TO TRAFFIC IN FINAL PATTERN. /232022 SN R
gi} STEP 7: REMOVE TEMPORARY GUARDRAIL AND ALL OTHER TRAFFIC CONTROL DEVICES. UM ESS ALl SIONATURES COMPLETED
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