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SHEET NO.PROJ. REFERENCE NO.

TMP-2

AND PHASING

OVERVIEW

 

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

APPROVED:  

DATE:  

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

048121

A

U
STIN R.TU

RN

ER

PHASING NOTES

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150
201 W. MARION ST. STE. 200
TGS ENGINEERS

51214.01AM

WITH SIGN R11-2

TYPE III BARRICADE

DRUMS (10' SPACING)

I-26 WEST

I-26 EAST

US-25 ON RAMP

US-25 OFF RAMP

PHASING NOTES CONTINUED

PROP. MILLING & RESURFACING 

GREU TL-3

TEMP.

GREU TL-3

TEMP.

CAT-1

TEMP.

GUARDRAIL

TEMP. STEEL BEAM

GUARDRAIL

TEMP. STEEL BEAM

TEMP. GUARDRAIL

REMOVING PROPOSED

GUARDRAIL WHEN

REMOVE EXIST.

PLACE TRAFFIC ON DETOUR.

         STANDARD DRAWING 1101.03 (SHEET 2 0F 9) AND TMP-2 AND TMP-3.

         AND CLOSE US 25 ON RAMP TO TRAFFIC AS SHOWN IN ROADWAY 

INSTALL DETOUR ROUTE SIGNS AND TYPE III BARRICADES AND SIGNS, STEP 4:

        

         (0410, 0405, 0404, 0403, 0402, 0401 AND 0400) 

STEP 3:  INSTALL THE FOLLOWING STRUCTURES AND CONNECTING PIPES

STEP 2:  INSTALL TEMPORARY GUARDRAIL USING RSD 1101.04. 

         AND AS SHOWN ON SHEET TMP-3.

         NCDOT ROADWAY STD. DRAWING 1101.01 (SHEET 1 OF 3) 

INSTALL ALL ADVANCE WARNING SIGNS USING STEP 1:

4" YELLOW MARKINGS (P10)

4" WHITE MARKINGS (P1) AND

PAVEMENT MARKINGS WITH 

REPLACE ANY DAMAGED OR REMOVED 

P1 P10

REMOVE TEMPORARY GUARDRAIL AND ALL OTHER TRAFFIC CONTROL DEVICES.STEP 7:

US 25 ON RAMP TO TRAFFIC IN FINAL PATTERN.

REMOVE BARRICADES, SIGNS, AND ALL OTHER TRAFFIC CONTROL DEVICES AND OPENSTEP 6:

RAMP BY THE CONTRACTOR.

TIME IN WHICH TWENTY (20) CALENDAR DAYS AFTER THE INITIAL CLOSURE OF THE

ENGINEER. THE COMPLETION TIME FOR THIS INTERMEDIATE CONTRACT TIME IS THE

THE CONTRACTOR CLOSES THE RAMP, AS COORDINATED WITH AND APPROVED BY THE

THE TIME OF AVAILABILITY FOR THIS INTERMEDIATE CONTRACT TIME IS THE TIME

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN STEP #5 & STEP #6.ICT #2:

AS SHOWN ON THE PLANS UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE.

REPAIR THE SINKHOLE AND MILL & RESURFACE THE ROADWAY ON US 25 ON RAMP

INSTALL CATCH BASIN 0406 AND INSTALL PIPE BETWEEN 0405-0406.STEP 5:
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