
PHASING

TMP-2

TEMPORARY TRAFFIC CONTROL PHASING

- CONSTRUCT TIE-INS FOR -DWY1- AND -DWY2-. MAINTAIN ACCESS TO -TEMP DWY1-.

  SURFACE COURSE. 

- CONSTRUCT -L- FROM STA. 10+10 +/- TO 15+25 +/- UP TO BUT NOT INCLUDING THE FINAL LAYER OF 

- REMOVE EXISTING ALUMINUM ARCH PIPE CULVERT AND REPLACE.

- CONSTRUCT PROPOSED STRUCTURE (SEE STRUCTURE PLANS). 

- REMOVE THE EXISTING BRIDGE IN ACCORDANCE WITH ROADWAY AND STRUCTURE PLANS.

STEP 2: WITH TRAFFIC ON TEMPORARY DETOUR, COMPLETE THE FOLLOWING AS SHOWN PER SHEET TMP-4:

   TRAFFIC TO TEMPORARY ONE LANE, TWO WAY PATTERN. 

- INSTALL ADDITIONAL SIGNS FOR TEMPORARY TRAFFIC SIGNAL, ACTIVATE THE SIGNAL, AND SHIFT 

- CONSTRUCT DETOUR TIE-INS TO EXISTING ROADWAY. PLACE TEMPORARY GUARDRAIL.

- CONSTRUCT -TEMP DWY1-.

   PROJECT LIMITS. 

- REMOVE OR COVER EXISTING DOUBLE YELLOW CENTER LINE IN LANE SHIFT AT END OF 

- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) FOR A TEMPORARY ONE LANE, TWO WAY TRAFFIC PATTERN. 

- CONSTRUCT/INSTALL TEMPORARY TRAFFIC SIGNALS.

PER SHEET TMP-4: 

TO BE COMPLETED IN ONE WORK PERIOD USING RDY STD. 1101.02 SHEET 1 OF 14, PERFORM THE FOLLOWING 

STEP 1: 

PHASE II

DETOUR.

- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) ON THE TWO LANE PORTION OF THE TEMPORARY ON-SITE 

- INSTALL TEMPORARY GUARDRAIL. MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES.

- CONSTRUCT RELOCATED DRIVEWAY -DWY2-.

- CONSTRUCT TEMPORARY ON-SITE DETOUR, TEMPORARY STRUCTURE, AND TEMPORARY DRAINAGE. 

WHILE TRAFFIC IS MAINTAINED ON EXISTING ROADWAY, PERFORM THE FOLLOWING WORK PER SHEET TMP-3:

STEP 2: 

RDY STD 1101.01, SHEET 3 OF 3.

PRIOR TO CONSTRUCTION OPERATIONS, INSTALL ADVANCE WORK ZONE WARNING SIGNS PER SHEET TMP-3 AND 

STEP 1: 

PHASE I

MAINTAIN ACCESS TO -TEMP DWY1-, -DWY1-, AND -DWY2- AT ALL TIMES DURING CONSTRUCTION. 

STEP 4: COMPLETE THE REMOVAL OF ANY REMAINING TRAFFIC CONTROL DEVICES.

PMP-1)

PAVEMENT MARKINGS.  AT THE END OF THE WORK PERIOD, TRAFFIC SHOULD BE IN FINAL PATTERN. (SEE 

STEP 3: TO BE COMPLETED IN ONE WORK PERIOD, PLACE FINAL LAYER OF SURFACE COURSE AND FINAL 

- REMOVE DETOUR. 

- PERFORM ALL NECESSARY SHOULDER AND DRAINAGE WORK ALONG -L-. 

TMP-5):

STEP 2: TO BE COMPLETED USING RDY STD. 1101.02 SHEET 1 OF 14, PERFORM THE FOLLOWING (PER SHEET 

- AT THE END OF THE WORK PERIOD THE TRAFFIC SHOULD BE IN THE FINAL TRAFFIC PATTERN.

- CONSTRUCT -DWY1-.

- REMOVE DETOUR GUARDRAIL. 

- CONSTRUCT TIE-INS AND SWITCH TRAFFIC TO -L-.

FOLLOWING: 

STEP 1: TO BE COMPLETED IN ONE WORK PERIOD USING RDY STD. 1101.02 SHEET 1 OF 14, PERFORM THE 

PHASE III
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