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CULVERT CONSTRUCTION SEQUENCE

CULVERT CONSTRUCTION SEQUENCE STA. 10+57 -DET-
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SEQUENCE STA. 10+57 -DET-

CULVERT CONSTRUCTION STEP 1 

STA. 10+57 -DET-

CULVERT CONSTRUCTION STEP 2 
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ACCORDANCE WITH THE PLANS.

5. BACKFILL CULVERT AND COMPLETE DETOUR CONSTRUCTION IN 

 

THROUGH DETOUR CULVERT AS SHOWN IN STEP 2.

4. UTILIZE IMPERVIOUS DIKES TO DIVERT STREAM FLOW 

 

3.  INSTALL DETOUR CULVERT IN ACCORDANCE WITH THE PLANS.

 

2. UTILIZE SPECIAL STILLING BASIN TO DEWATER WORK AREA. 

IMPERVIOUS DIKES AS SHOWN IN STEP 1.

1.  DIVERT STREAM FLOW TO WEST SIDE OF CHANNEL USING 

channel. 

8. Stockpile channel substrate material for use during restablishment of stream 

7. Special stilling basins must be installed behind erosion control measures

through special stilling basin(s).

For dewatering of culvert sites, the contractor shall filter sediment-laden water 

6. The contractor shall not pump sediment-laden water directly into the stream.  

5. All graded areas shall be stabilized within 24 hours.

4. Pumps and hoses shall be of sufficient size to dewater the work area.

includes polyethylene sheeting, diversion pipes, pumps, and hoses.

3. Maintenance of stream flow operations shall be incidental to the work.  This 

necessary.

2. Impervious dikes are to be used to isolate work from stream flow when 

zone.

1. All excavation shall be performed in only dry or isolated areas of the work 

Notes:
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CULVERT CONSTRUCTI 

CULVERT CONSTRUCTION STEP I 
SEQUENCE STA. IO+57 —DET— 
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CULVERT CONSTRUCTION SEQUENCE STA. IO+57 —DET— 

I. DIVERT STREAM FLOW TO WEST SIDE OF CHANNEL USING 
IMPERVIOUS DIKES AS SHOWN IN STEP 1. 

2. UTILIZE SPECIAL STILLING BASIN TO DEWATER WORK AREA. 

3. INSTALL DETOUR CULVERT IN ACCORDANCE WITH THE PLANS. 

4. UTILIZE IMPERVIOUS DIKES TO DIVERT STREAM FLOW 
THROUGH DETOUR CULVERT AS SHOWN IN STEP 2. 

ACCORDANCE WITH THE PLANS. 
5. BACKFILL CULVERT AND COMPLETE DETOUR CONSTRUCTION IN 

Notes: 
I. All excavation shall be performed in only dry or isolated areas of the work 
zone. 
2. Impervious dikes are to be used to isolate work from stream flow when 
necessary. 
3. Maintenance of stream flow operations shall be incidental to the work. This 
includes polyethylene sheeting, diversion pipes, pumps, and hoses. 
4. Pumps and hoses shall be of sufficient size to dewater the work area. 
5. All graded areas shall be stabilized within 24 hours. 
6. The contractor shall not pump sediment—laden water directly into the stream. 
For dewatering of culvert sites, the contractor shall filter sediment—laden water 
through special stilling basin(s). 
7. Special stilling basins must be installed behind erosion control measures 
8. Stockpile channel substrate material for use during restablishment of stream 
channeL 
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