
EXAMPLE OF PUMP-AROUND 

NOTES: 
1) All excavation shall be performed in only dry or isolated

sections of channel. 
2) Impervious dikes are to be used to isolate work from 

stream flow when necessary. 
3) All graded areas shall be stabilized within 24 hours.
4) Maintenance of stream flow operations shall be incidental

to the work. This includes polyethylene 
sheeting, diversion pipes, pumps and hoses. 

5) Pumps and hoses shall be of sufficicient size to dewater
the work area. 

SPECIAL STILLING BASIN 
(SEE PROJECT SPECIAL PROVISIONS) 

PUMP-AROUND 

Utilize a Stabilized Outlet Instead of --=======�\f;:,�J 
a Special Stilling Basin If Pumping 

Clean Water 

IMPERVIOUS 

DIKE 
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SEQUENCE OF CONSTRUCTION FOR TYPICAL WORK AREA 

1. INSTALL SPECIAL STILLING BASIN(S). 

2. INSTALL UPSTREAM PUMP AND TEMPORARY FLEXIBLE HOSE. 

3. PLACE UPSTREAM IMPERVIOUS DIKE AND BEGIN PUMPING 
OPERATIONS FOR STREAM DIVERSION. 

4. PLACE DOWNSTREAM IMPERVIOUS DIKE AND PUMPING 
APPARATUS. DEWATER ENTRAPPED AREA. AREA TO BE DEWATERED SHALL 
BE EQUAL TO ONE DAY'S WORK. 

5. EXCAVATE ANY ACCUMULATED SILT AND DEWATER BEFORE REMOVAL 
OF IMPERVIOUS DIKES. REMOVE IMPERVIOUS DIKES, PUMPS, AND 

TEMPORARY FLEXIBLE HOSE. (DOWNSTREAM IMPERVIOUS DIKES FIRSTI. 

6. ALL GRADING AND STABILIZATION MUST BE COMPLETED IN ONE DAY WITHIN 
THE PUMP AROUND AREAS BETWEEN THE IMPERVIOUS DIKES. 
THE IMPERVIOUS DIKE LOCATIONS AS SHOWN ON THIS SHEET ONLY SHOW THE 
UPPER AND LOWER EXTENT OF WORK FOR EACH STREAM SEGMENT. THE 
CONTRACTOR IS RESPONSIBLE FOR DETERMINING THE LOCATION 
OF THE IMPERVIOUS DIKE(S) FOR EACH DAY'S WORK. 

7. REMOVE SPECIAL STILLING BASIN(S) AND BACKFILL. STABILIZE DISTURBED AREA 
WITH SEED AND MULCH. 


	eastvineyard_EC_dsn

		2021-03-25T13:13:40-0700
	Digitally verifiable PDF exported from www.docusign.com




