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8: PROJECT REFERENCE NO. SHEET NO.
N B-6020 TMP-4
3 POLK COUNTY CULVERT #740144
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SECTION A-A SECTION B-B SECTION C-C TEMPORARY AGGREGATE
STAGE 2 CULVERT CONSTRUCTION NOTE: BASE COURSE
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REMOVE TEMPORARY AGGREGATE
BASE COURSE FROM
PHASE 1 TRAFFIC

\WORK ZONE
\PROPOSED TEMPORARY SHORING

STA.12+98 TO STA.13+20
AS REQUIRED BY ENGINEER,
< SEE SHEET TMP-2

PROPOSED TEMPORARY SHORING

STA. 12 +92 (WINGWALL) TO STA.13+05
AS REQUIRED BY ENGINEER,

SEE SHEET TMP-2

PROPOSED TEMPORARY SHORING
STA.12+23 TO STA.12+55 (WINGWALL)
AS REQUIRED BY ENGINEER,

SEE SHEET TMP-2

PHASING NOTES

STAGE 2
PHASE 2 - STEP 1

— 1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED
BARRICADES, DRUMS, AND TEMPORARY AGGREGATE BASE COURSE NECESSARY TO
MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET
TMP-4. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC
ON THE SOUTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF
TRAFFIC WITH ALTERNATING OPERATION. USE APPLICABLE SHEETS FROM NCDOT STD
1101.02. REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW
PATTERN.

2. CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW
DURING CONSTRUCTION.

DocuSigned by:

3. CONSTRUCT THE NORTH END OF THE PROPOSED CULVERT, PROPOSED DRAINAGE
FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT

POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN MANAGEMENT

THE EXISTING ROAD & PROPOSED CONSTRUCTION. FOR STAGE 2 - PHASE 2. PLAN

4. REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL 40 20 O 40 80 PHASE 2

ROADWAY PAVEMENT SECTON. i]:lj:lL ‘
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