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TRAFFIC MANAGEMENT
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MAINTAIN MIN. 12' TRAFFIC LANE

(SEE CULVERT PLANS)
STAGE 3 CULVERT CONSTRUCTION
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STA. 12+75 TO STA. 13+58
REFLECTIVE DELINEATORS
PCB (ANCHORED) WITH

SEE TEMPORARY TRAFFIC SIGNAL
AND DRIVEWAY TRAFFIC CAN
ENSURE ONCOMING TRAFFIC

PANTHER CREEK

PANTHER CREEK

SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

STD 1101.02, USING FLAGGER OPERATIONS AS NECESSARY.   

ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT 

NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS 1.

STAGE 3 PHASE 2

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTH END.4.

ROADWAY PAVEMENT SECTON.

REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL 3.

OR PHASE 2 AS DEPICTED ON SHEET TMP-5.

CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1 2.

FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS 

TRAFFIC ON THE NORTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH 

THIS PHASE. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF 

BARRICADES, AND DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

STAGE 3 PHASE 1

ROADWAY PAVEMENT SECTON.

REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. FOR STAGE 2 - PHASE 2.

POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE NORTH END OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

PATTERN.

1101.02. REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW 

TRAFFIC WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 

ON THE SOUTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF 

TMP-4. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC 

MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET 

BARRICADES, DRUMS, AND TEMPORARY AGGREGATE BASE COURSE NECESSARY TO 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2

SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

STD 1101.02, USING FLAGGER OPERATIONS AS NECESSARY.   

ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT 

NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS 1.

STAGE 3 PHASE 2

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTH END.4.

ROADWAY PAVEMENT SECTON.

REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL 3.

OR PHASE 2 AS DEPICTED ON SHEET TMP-5.

CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1 2.

FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS 

TRAFFIC ON THE NORTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH 

THIS PHASE. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF 

BARRICADES, AND DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

STAGE 3 PHASE 1

ROADWAY PAVEMENT SECTON.

REMOVE AND REUSE REMAINING TEMPORARY AGGREGATE BASE COURSE ON FINAL 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. FOR STAGE 2 - PHASE 2.

POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE NORTH END OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

PATTERN.

1101.02. REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW 

TRAFFIC WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 

ON THE SOUTH END OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF 

TMP-4. ADJUST TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC 

MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET 

BARRICADES, DRUMS, AND TEMPORARY AGGREGATE BASE COURSE NECESSARY TO 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2
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