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TRAFFIC MANAGEMENT

PHASE 1
20 4040 0

Scale 1"=40'

80

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER,
STA. 12+23 TO STA. 12+55 (WINGWALL)
PROPOSED TEMPORARY SHORING

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER,
STA. 12+92 (WINGWALL) TO STA. 13+05
PROPOSED TEMPORARY SHORING

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER,
STA. 12+98 TO STA. 13+20
PROPOSED TEMPORARY SHORING

11.0'

FOR PHASE 2
TEMP. GUARDRAIL

TEMP. HEADWALL

MIN.

12
.6
'

11'

TRAVEL LANE
MAINTAIN MINIMUM 11'

STA. 12+28 TO STA. 12+92 RT (STAGE 2 TRAVEL LANE)
STA. 12+54 TO STA. 13+26 LT (STAGE 2 TRAVEL LANE)
ANCHORED TO HEADWALL
TEMPORARY GUARDRAIL

SEE CULVERT PLANS
STAGE 1 CULVERT CONSTRUCTION

STA. 11+48 TO STA. 12+14 LT
BASE COURSE (6" MIN)

TEMPORARY AGGREGATE

1.5' MIN. COVER

(R=40') RT (STAGE 2 TRAVEL LANE)
(R=70') LT (STAGE 2 TRAVEL LANE)
SHOP CURVE

TEMPORARY TYPE TL-2 (TYP)

TEMPORARY TYPE TL-2 (TYP)

STA. 12+35 TO STA. 13+64
REFLECTIVE DELINEATORS
PCB (ANCHORED) WITH

E

M

P

T

E
M

P

T

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER,
STA. 12+83 TO STA. 13+20
PROPOSED TEMPORARY SHORING

PANTHER CREEK

PANTHER CREEK

CONSTRUCT TEMPORARY AGGREGATE BASE COURSE REQUIRED FOR STAGE 2 - PHASE 2.6.

SHORING AS NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

THE GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION AND/OR TEMPORARY 

CONSTRUCT THE SOUTH END OF THE PROPOSED CULVERT AND TEMPORARY ROADWAY TO 5.

STA. 11+48 TO STA. 12+14 LT.

CONSTRUCT TEMPORARY AGGREGATE BASE COURSE TO PROVIDE ADDITION WIDTH AT 4.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 3.

INSTALL SLOPE PROTECTION AND/OR TEMPORARY SHORING AS REQUIRED.2.

BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. REMOVE ANY CONFLICTING SIGNS 

ALTERNATING OPERATION ON THE NORTH SIDE OF THE EXISTING BRIDGE #740144.  

MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH DIRECTIONS OF TRAFFIC WITH 

THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL TEMPORARY SIGNALIZATION TO 

BARRICADES AND DRUMS NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 1

STAGE 2

AGGREGATE BASE COURSE FOR STAGE 2 - PHASE 1.

USING APPLICABLE SHEETS FROM NCDOT STD. 1101.02 CONSTRUCT TEMPORARY 3.

TO INSTALL THE DEVICES.

WITH THE APPROVED EROSION CONTROL PLANS, CLEARING ONLY THE AREA NECESSARY 

INSTALL EROSION CONTROL DEVICES THROUGHOUT THE PROJECT IN ACCORDANCE 2.

WARNING SIGNS ON -L-, IN ACCORDANCE WITH NCDOT STD. 1101.01.

PLACE UNTIL CONSTRUCTION IS COMPLETED.  INSTALL ALL ADVANCE WORKZONE 

ACTIVITIES, INCLUDING EROSION AND SEDIMENT CONTROL, AND SHALL REMAIN IN 

FRAME REQUIRED IN THE GENERAL NOTES PRIOR TO BEGINNING ANY CONSTRUCTION 

W20-1, "END ROAD WORK" G20-2A) SIGNS THROUGHOUT THE PROJECT WITHIN THE TIME 

THE CONTRACTOR SHALL PLACE ALL CONSTRUCTION WARNING ("ROAD WORK AHEAD" 1.

STAGE 1
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