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REMOVE THE TEMPORARY GUARDRAIL. (SEE TMP-4 AND STRUCTURE PLANS)

FORM -Y- STA. 10+11.59 TO -Y- STA. 11+20.
USING TEMPORARY LANE CLOSURES AND FLAGGERS, AS NEEDED, CONSTRUCT SUGAR COVE RD 

-L- 13+46.30 (END BRIDGE) TO 14+90 (SEE TMP-4). 
-L- STA. 11+80 TO 12+93.70(BEGIN BRIDGE)
CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE:     

TO 13+46.30 INCLUDING THE BITUMINIOUS CONCRETE OVERLAY.  
CONSTRUCT THE SECOND SECTION OF THE PROPOSED STRUCTURE FROM -L- STA. 12+93.70
 
REMOVE THE REMAINING SECTION OF THE EXISTING BRIDGE. (SEE TMP-4 AND STRUCTURE PLANS).

SHIFT TRAFFIC IN A ONE-LANE TWO-WAY PATTERN ONTO THE NEW BRIDGE.

STEP 2:

(SEE TMP- 4 AND RDWY. STD. 1101.02, SHT 1 OF 14).
REVISE SIGNAGE AS NECESSARY TO SHIFT ALL TRAFFIC TO THE BRIDGE CONSTRUCTED IN PHASE 1.

STEP 1: 

PHASE II:

SEE TMP-3 AND STRUCTURE PLANS).    
PRIOR TO OPENING TO TRAFFIC.)
INSTALL TEMPORARY GUARDRAIL ONTO THE PROPOSED BRIDGE. (INSTALL ANCHOR SECTION JUST 

-Y- STA. 10+11.59 TO 11+20
-L- STA. 13+46.30(END BRIDGE) TO 14+90. (SEE TMP-3)
-L- STA. 11+80 TO 12+93.70 (BEGIN BRIDGE)
 CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE:    

TO 13+46.30, INCLUDING THE BITUMINIOUS CONCRETE OVERLAY. (SEE TMP-3)
CONSTRUCT THE FIRST SECTION OF THE PROPOSED STRUCTURE FROM -L- STA. 12+93.70 
   
(SEE TMP-3 AND STRUCTURE PLANS).
PLACE TEMPORARY SHORING AS NEEDED AND REMOVE A SECTION OF THE EXISTING BRIDGE.

(SEE TMP-3 AND STRUCTURE PLANS). 
PATTERN INSTALL TEMPORARY GUARDRAIL ONTO THE EXISTING BRIDGE.
AFTER ACTIVATING THE TEMPORARY TRAFFIC SIGNAL AND OPENING TRAFFIC IN A ONE-LANE TWO-WAY

STEP 3:

(SEE TMP- 3 AND RDWY. STD. 1101.02, SHT 1 OF 14).
AND INSTALL THE APPROPRIATE SIGNAGE.
USING TEMPORARY LANE CLOSURES AND FLAGGERS, AS NEEDED, INSTALL PORTABLE TRAFFIC SIGNALS,

STEP 2: 

PLACE ALL ADVANCED WORK WARNING SIGNS IN ACCORDANCE TO NCDOT RDWY. STD. 1101.01, SHT. 3 OF 3.
                        
STEP 1:  

PHASE I:

NOTE: UNLESS OTHERWISE STATED ACCESS TO LOCAL DRIVES MUST BE MAINTAINED AT ALL TIMES.

 REMOVE ALL TRAFFIC CONTROL DEVICES. 

(SEE PMP-1, PMP-2 AND NCDOT RDWY. STD. 1101.02, SHT 1 OF 14). 
MARKINGS AS SHOWN ON THE PAVEMENT MARKING PLANS.
USING TEMPORARY LANE CLOSURES AND FLAGGERS AS NEEDED INSTALL THE FINAL PAVEMENT

STEP 2:

-Y- STA 10+11.59 TO -Y- STA 11+20
-L- STA 13+46.30 (END BRIDGE) TO 14+90
-L- STA 11+80 TO 12+93.70 (BEGIN BRIDGE)
USING LANE CLOSURES AND FLAGGERS AS NEEDED PLACE THE FINAL LAYER OF SURFACE COURSE:
DEACTIVATE THE TEMPORARY TRAFFIC SIGNALS, REMOVE ALL SIGNAGE, AND PLACE THE TRAFFIC IN ITS ORIGINAL PATTERN.
                                                                                                                                                              
STEP 1:
  
PHASE III
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