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 PHASE III 

DURING ALL PHASES OF CONSTRUCTION.

TO ADJACENT PROPERTIES AND ACCESS ROADS AT ALL TIMES AND

NOTE: USING RDWY STD 1101.02, SHEET 1 OF 15, MAINTAIN ACCESS

          TEMPORARY TRAFFIC CONTROL DEVICES.

STEP 5: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, REMOVE ALL

        - OPEN SR 1151 (GREEN RIVER COVE ROAD) IN ITS FINAL TRAFFIC PATTERN.

          (PAINT) ON THE ENTIRE PROJECT.

          TIE-INS, PLACE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT MARKINGS

STEP 4: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, CONSTRUCT

         

 STA 16+00 +/- WESTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.

        - CONSTRUCT -L- (SR 1151 GREEN RIVER COVE ROAD) FROM STA 10+15 +/- TO 

          THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

STEP 3: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM 

STEP 2: - REMOVE TEMPORARY PAVEMENT, AS NEEDED.

          TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN ON THE PROPOSED ROADWAY (EB). (SEE TMP-5)

        - ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1151 (GREEN RIVER COVE ROAD)

        - REMOVE PORTABLE CRASH BARRIER INSTALLED IN STEP 1, PHASE II.

          MARKINGS (PAINT) FROM -L- STA 10+15 +/- TO STA 16+00 +/-.(SEE TMP-5)

        - REMOVE PAVEMENT MARKINGS AS NECESSARY AND PLACE TEMPORARY PAVEMENT 

          THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

STEP 1: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM 

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

          AS NEEDED, FROM STA 10+15 +/- TO STA 16+00 +/-. (SEE TMP-4)

          AND ON-SITE DETOUR WITH TEMPORARY PAVEMENT AND TEMPORARY PAVEMENT MARKINGS, 

STEP 3: - AWAY FROM TRAFFIC, CONSTRUCT CULVERT PER THE CULVERT PLANS (STAGE 1),

          GUARDRAIL FROM -L- STA 13+62 +/- TO STA 13+78 +/-. (SEE TMP-3)

        - INSTALL TEMPORARY GUARDRAIL AND TEMPORARY SHORING NO. 2 BEHIND TEMPORARY 

          GUARDRAIL FROM -L- STA 13+22 +/- TO STA 13+38 +/-. (SEE TMP-3)

        - INSTALL TEMPORARY GUARDRAIL AND TEMPORARY SHORING NO.1 BEHIND TEMPORARY 

          PERFORM THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

STEP 2: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY,

  DRAWINGS FOR WORK ZONE SIGNS. (SEE RDWY STD. 1101.01)

STEP 1: - ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL

        - REMOVE TEMPORARY GUARDRAIL AND INSTALL PROPOSED GUARDRAIL.

 STA 16+00 +/- EASTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.

        - CONSTRUCT -L- (SR 1151 GREEN RIVER COVE ROAD) FROM STA 10+15 +/- TO 

          THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

STEP 4: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM 

STEP 3: - AWAY FROM TRAFFIC, CONSTRUCT CULVERT PER THE CULVERT PLANS (STAGE 2).

        - REMOVE EXISTING BRIDGE(SEE CULVERT PLANS).

             TEMPORARY SHORING NO. 4 -L- STA 13+57 +/- TO STA 13+80 +/-

             TEMPORARY SHORING NO. 3 -L- STA 13+15 +/- TO STA 13+38 +/-

STEP 2: - INSTALL TEMPORARY SHORING AS FOLLOWS:

 TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN ON THE ON-SITE DETOUR. (SEE TMP-4)

        - ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1151 (GREEN RIVER COVE ROAD)

        - INSTALL PORTABLE CRASH BARRIER FROM -L- STA 12+85 +/- TO STA 14+10 +/-.

          MARKINGS (PAINT), AS NEEDED, FROM -L- STA 10+15 +/- TO STA 16+00 +/-.(SEE TMP-4)

        - REMOVE PAVEMENT MARKINGS AS NECESSARY AND PLACE TEMPORARY PAVEMENT 

          THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

STEP 1: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM 

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.
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