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PROJECT REFERENCE NO. SHEET NO.

REPLACES BRIDGE NO. 189

OVER GADDS CREEK
STRUCTURE #189 ON SR 1151

PROJECT NO. 17BP.14.R.142

17BP.14.R.142

PHASE 2A

 EC-6/CONS-4 

CULVERT CONSTRUCTION SEQUENCE PHASE 2A
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STEP 3:  CONSTRUCT SOUTH EAST PORTION RCBC PER STRUCTURE PLAN

  THROUGH THE CONSTRUCTED BARREL

STEP 2:  CONSTRUCT PHASE 2A TEMPORARY IMPERVIOUS DIKE AND SHIFT CREEK FLOW

STEP 1:  REMOVE PHASE 1B IMPERVIOUS DIKE

( Not to Scale)

SPECIAL LATERAL ’V’ DITCH
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FROM STA. 11+50 TO STA. 12+00 LT

Max. d= 1 Ft.

Min. D= 1 Ft.

DETAIL B
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SPECIAL LATERAL ’V’ DITCH

FROM STA. 12+80 TO STA. 13+25 LT.
FROM STA. 12+00 TO STA. 12+25 LT.

Min. D= 1.0 Ft.

DETAIL A
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SEE PROJECT SPECIAL PROVISIONS

ENVIRONMENTALLY SENSITIVE AREA

N
A

D
 
8
3
/N

S
R
S
 
2
0
0
11

N
C
 

G
R
ID

EROSION CONTROL PLAN
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TYPE B

REMOVE

-L- STA. 16+00.00
END PROJECT 17BP.14.R.142-L- STA. 10+15.00

BEGIN PROJECT 17BP.14.R.142

Certification Number: 3939

Date Expires: December 31, 2019

Date Issued: December 6, 2016

Christian J. Gonzalez-Martell

Level III: Designer of Erosion and Sediment Control Plans

DETERMINED IN THE FIELD.

TO BE  PLACED AT A LOCATION 

ONSITE CONCRETE WASHOUT STRUCTURE 

      ENGINEER.

      NEED TO BE INSTALLED AS DIRECTED BY THE

      ADDITIONAL EROSION CONTROL DEVICES MAY

      REQUIRE PRIOR APPROVAL BY ENGINEER.

NOTES:   ANY DEVIATION FROM OPTIONS GIVEN WILL

GRAU 350 TL-2

GRAU 350 TL-2
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