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PROJ. REFERENCE NO.

SHEET NO.

17BP.14.R.142

TMP -2

PROJECT PHASING

NOTE: USING RDWY STD 1101.02, SHEET 1 OF 15, MAINTAIN ACCESS
TO ADJACENT PROPERTIES AND ACCESS ROADS AT ALL TIMES AND
DURING ALL PHASES OF CONSTRUCTION.

PHASE 1
STEP 1:

PHASE III
NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL
DRAWINGS FOR WORK ZONE SIGNS. (SEE RDWY STD. 1101.01)

STEP 1:

USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM
THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD) :

STEP 2: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY,
PERFORM THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):
- REMOVE PAVEMENT MARKINGS AS NECESSARY AND PLACE TEMPORARY PAVEMENT
- INSTALL TEMPORARY GUARDRAIL AND TEMPORARY SHORING NO.1 BEHIND TEMPORARY MARKINGS (PAINT) FROM -L- STA 10+15 +/- TO STA 16+00 +/-.(SEE TMP-5)
GUARDRAIL FROM -L- STA 13+22 +/- TO STA 13+38 +/-. (SEE TMP-3)
- REMOVE PORTABLE CRASH BARRIER INSTALLED IN STEP 1, PHASE II.
- INSTALL TEMPORARY GUARDRAIL AND TEMPORARY SHORING NO. 2 BEHIND TEMPORARY
GUARDRAIL FROM -L- STA 13+62 +/- TO STA 13+78 +/-. (SEE TMP-3) - ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1151 (GREEN RIVER COVE ROAD)
TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN ON THE PROPOSED ROADWAY (EB). (SEE TMP-5)
STEP 3: - AWAY FROM TRAFFIC, CONSTRUCT CULVERT PER THE CULVERT PLANS (STAGE 1),
AND ON-SITE DETOUR WITH TEMPORARY PAVEMENT AND TEMPORARY PAVEMENT MARKINGS, STEP 2: - REMOVE TEMPORARY PAVEMENT, AS NEEDED.
AS NEEDED, FROM STA 10+15 +/- TO STA 16+00 +/-. (SEE TMP-4)
STEP 3: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM
THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):
- CONSTRUCT -L- (SR 1151 GREEN RIVER COVE ROAD) FROM STA 10+15 +/- TO
STA 16+00 +/- WESTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.
PHASE II STEP 4: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, CONSTRUCT
. 1 TIE-INS, PLACE FINAL LAYER OF SURFACE COURSE, AND THE FINAL PAVEMENT MARKINGS
NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION. (PAINT) ON THE ENTIRE PROJECT.
STEP 1: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM . OPEN SR 1151 (GREEN RIVER COVE ROAD) IN ITS FINAL TRAFFIC PATTERN.
THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):
STEP 5: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, REMOVE ALL
- REMOVE PAVEMENT MARKINGS AS NECESSARY AND PLACE TEMPORARY PAVEMENT TEMPORARY TRAEFIC CONTROL DEVICES.
MARKINGS (PAINT), AS NEEDED, FROM -L- STA 10+15 +/- TO STA 16+00 +/-.(SEE TMP-4)
- INSTALL PORTABLE CRASH BARRIER FROM -L- STA 12+85 +/- TO STA 14+10 +/-.
- ACTIVATE PORTABLE TRAFFIC SIGNALS AND DIRECT SR 1151 (GREEN RIVER COVE ROAD)
TRAFFIC INTO A ONE-LANE TWO-WAY PATTERN ON THE ON-SITE DETOUR. (SEE TMP-4)
STEP 2: - INSTALL TEMPORARY SHORING AS FOLLOWS:
TEMPORARY SHORING NO. 3 -L- STA 13+15 +/- TO STA 13+38 +/-
TEMPORARY SHORING NO. 4 -L- STA 13+57 +/- TO STA 13+80 +/-
- REMOVE EXISTING BRIDGE (SEE CULVERT PLANS).
STEP 3: - AWAY FROM TRAFFIC, CONSTRUCT CULVERT PER THE CULVERT PLANS (STAGE 2).
o STEP 4: - USING RDWY STD 1101.02, SHEET 1 OF 15, AND FLAGGERS AS NECESSARY, PERFORM

THE FOLLOWING ON SR 1151 (GREEN RIVER COVE ROAD):

- CONSTRUCT -L- (SR 1151 GREEN RIVER COVE ROAD) FROM STA 10+15 +/- TO
STA 16+00 +/- EASTBOUND LANE EXCLUDING FINAL PAVEMENT LAYER.

- REMOVE TEMPORARY GUARDRAIL AND INSTALL PROPOSED GUARDRAIL.
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