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15'-0" SUPERSTRUCTURE

15'-0"

2'-2"| 1'-0" 1"11'-9"|

BARRIER RAIL 

VERTICAL CONCRETE

(5-21" PRESTRESSED CONCRETE CORED SLAB UNITS)

 ANGLE

 KEEPER

STAGE 3 SEQUENCE:

SEE SUBSTRUCTURE SHEETS FOR DIMENSION

15'-0"

2'-2"| 1'-0" 1"

BARRIER RAIL 

VERTICAL CONCRETE

ELEVATION 1743.46 

REMOVE TO
 ELEVATION 1743.98

 REMOVE TO

STAGE 4 SEQUENCE:

(LOOKING UPSTATION @ INTERIOR BENT 2)

(LOOKING UPSTATION @ INTERIOR BENT 2)

10'-4‚" (CLEAR ROADWAY)

 STAGE 3 (CONSTRUCTION) 

11'-9"| (CLEAR ROADWAY)

 STAGE 4 (REMOVAL) 

REMOVE EXISTING 24" ~ PILES TO THE REQUIRED ELEVATION.

REMOVE EXISTING PILE CAP AS SHOWN.

FOR EXISTING CORED SLAB UNITS TO BE RETAINED AND REUSED.

DETENSION AND REMOVE CORED SLAB UNITS AS SHOWN. SEE SHEET 2 OF 8 

SHIFT TRAFFIC TO NEWLY CONSTRUCTED BRIDGE.

4.

3.

2.

1.

3'-0"-L- 

3'-0"-L- 

M. KHIN

M. ACOSTA

01/2025

01/2025

BENT 2)

(SPANS B & C AND

CONSTRUCTION STAGING

SHEET 7 OF 8

S-12

4.

3.

2.

1.

(TEMPORARY)

EXISTING GUARDRAIL

STAGE 1)

(INSTALLED IN 

(TEMPORARY)

GUARDRAIL

PROPOSED 

(SEE NOTES)

(TEMPORARY)

PROPOSED GUARDRAIL

CSU, SEE "ANCHORAGE DETAILS FOR TEMPORARY GUARDRAIL" SHEET.

GUARDRAIL. FOR ADDITIONAL INFORMATION ON ATTACHING GUARDRAIL TO 

CONSTRUCT VERTICAL CONCRETE BARRIER RAIL AND ATTACH TEMPORARY 

INSTALL GROUNT IN SHEAR KEYS.

ERECT CORED SLABS C7-C11, POST-TENSION THE CORED SLAB UNITS AND 

2, BENT 1 AND THE BENT CAP OF BENT 2.

CONSTRUCT SUBSTRUCTURE FOR THE RIGHT SIDE OF END BENT 1, END BENT 

MAY BE REMOVED ONLY AFTER POST TENSIONING HAS BEEN COMPLETED.

RE-INSTALL TRANSVERSE POST TENSIONING ON CSU 1-5. TIMBER MATS 

CONST. JT.

 B8/C8

 { CSU

 B9/C9

 { CSU

 B10/C10

 { CSU

 B11/C11

 { CSU

(SEE NOTES ON SHEET 2 OF 8)

REMOVE

(SEE NOTES ON SHEET 2 OF 8)

REMOVE TO BE REUSED

 STAGE 3)

 (INSTALLED IN 

 (TEMPORARY)

 GUARDRAIL

 PROPOSED 

CONST. JT.

 B7/C7

 { CSU

 B9/C9

 { CSU

 B10/C10

 { CSU

 B11/C11

 { CSU B8/C8

 { CSU

 B7/C7

 { CSU

 TIMBER MAT

 6" THICK
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