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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

STEP 1:

STEP 2:

STEP 3:

OPEN TRAFFIC TO FINAL PATTERN.-

SIGNING.

REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING AND DETOUR ROUTE-

TMP-3

-L- STATION 13+60.00 +/- (SEE CONSTRUCTION PLANS AND PMP-2).

PLACE FINAL PAVEMENT MARKINGS FROM -L- STATION 10+50.00 +/- TO-

13+60.00 +/-. 

SURFACE COURSE FROM -L- STATION 10+50.00 +/- TO -L- STATION 

STRUCTURE AND ROADWAY UP TO AND INCLUDING THE FINAL LAYER OF

REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED-

CLOSE SR 1316 (REID ROAD, -L-) TO THRU TRAFFIC.

USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9,-

OF SR 1316 (REID ROAD, -L-).

INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE CLOSING-

OPERATION PLAN

TRANSPORTATION

  PAVEMENT MARKING LINES.

  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTINGH)

    AS SHOWN IN THE PAVEMENT MARKING PLAN.

G)  INSTALL PAVEMENT MARKINGS ON THE FINAL SURFACE 

PAVEMENT MARKINGS AND MARKERS

ALLOW FOR INGRESS OR EGRESS.

ENTIRE ROADWAY.  STAGGER OR OVERLAP BARRICADES TO

R11-2 ATTACHED, OF SUFFICIENT LENGTH TO CLOSE

PLACE TYPE III BARRICADES WITH "ROAD CLOSED" SIGNF)

TRAFFIC CONTROL DEVICES

ALTERING ANY TRAFFIC PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TOE)

DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TOD)

ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR

AND TRAFFIC CONTROL PLANS.

ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THEC)

SIGNING

    ALL TIMES DURING CONSTRUCTION.

B)  DRIVEWAY CONNECTIONS MUST REMAIN ACCESSIBLE AT 

TRAFFIC PATTERN ALTERATION.

TO ANYNOTIFY THE ENGINEER ONE MONTH PRIORA)

TRAFFIC PATTERN ALTERATIONS

THE ENGINEER.

WHEN OTHERWISE NOTED IN THE PLAN OR AS DIRECTED BY

THE DURATION OF THE CONSTRUCTION PROJECT EXCEPT

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR

DIRECTED BY THE ENGINEER.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES, AS

DEVICES. MODIFICATION MAY INCLUDE: MOVING,

OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING OF

DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS

THE DETAIL DRAWINGS, STANDARD DETAILS, AND ROADWAY

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN
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