DocuSign Envelope ID: 2BE31C22-FB8E-48C1-A52C-9ED40587F8BE

PROJ. REFERENCE NO.	SHEET NO.
47333	TMP-2

PHASING

NOTE:
1) USE ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 14 FOR FLAGGING OPERATIONS.
2) USE ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 14 FOR LANE CLOSURES ON TWO LANE ROADWAYS.
3) MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES UNLESS OTHERWISE NOTED BY ENGINEER.
4) MAINTAIN POSITIVE DRAINAGE DURING CONSTRUCTION.
5) CONSTRUCT ANY TEMPORARY WIDENING WITH INCIDENTAL STONE IN A MANNER THAT PONDING WILL NOT OCCUR IN TRAVEL LANE.
7) WHEN NECESSARY, RELOCATE ANY WORK ZONE SIGNING DURING TRAFFIC SHIFTS AS DIRECTED BY THE ENGINEER.
8) THE CONTRACTOR SHALL RETURN TRAFFIC TO EXISTING CONDITIONS AT THE END OF EACH WORK PERIOD.

PHASE I

STEP 1) USING LANE CLOSURE AND FLAGGING OPERATIONS, INSTALL ADVANCE WARNING AND WORK ZONE SIGNS ON NORTH AND SOUTH BOUND LANES OF SR 1331 (BANNER FARM RD) AND EAST AND WEST BOUND LANES OF NC 191 (HAYWOOD RD) SEE THE ROADWAY SIGNING PLANS FOR DETAILS.

STEP 2) USING TRAFFIC CONES AND FLAGGERS TO CONTROL TRAFFIC, TEMPORARILY CLOSE NORTH BOUND SR 1331 (-Y-) AT STA. 13+60+/- AND EAST BOUND NC 191 (-L-) FROM STA 59+00+/- TO 62+28+/-.

MAINTAINING LOCAL TRAFFIC, AS NECESSARY, BEGIN ROADWAY CONSTRUCTION IN THE FOLLOWING LOCATION. (SEE SHEET TMP-3):

*-Y- LT STA. 12+09+/- TO -L- RT STA. 61+27+/-

WHEN NO WORKERS ARE PRESENT AND NO CONSTRUCTION IN PROCESS USE STANDARD DRAWING NO. 1101.04 TO CLOSE THE SHOULDER.

PHASE II

STEP 1) CONSTRUCT DRIVEWAY -Y- RT STA. 12+25+/-

STEP 2) USING LANE CLOSURE AND FLAGGING OPERATIONS, INSTALL ADVANCE WARNING AND WORK ZONE SIGNS ON NORTH AND SOUTH BOUND LANES OF SR 1331 (BANNER FARM RD) AND EAST AND WEST BOUND LANES OF NC 191 (HAYWOOD RD)

STEP 3) USING TRAFFIC CONES AND FLAGGERS TO CONTROL TRAFFIC, TEMPORARILY CLOSE EAST BOUND NC 191 (-L-) FROM STA 55+37+/- TO 60+51+/- AND SOUTH BOUND SR 1331 (-Y-) FROM STA 10+00 TO+/- 13+60+/-.

MAINTAINING LOCAL TRAFFIC, AS NECESSARY, BEGIN ROADWAY CONSTRUCTION IN THE FOLLOWING LOCATION. (SEE SHEET TMP-4):

*-L- RT STA. 58+09+/- TO -Y- RT STA. 11+00+/-

WHEN NO WORKERS ARE PRESENT AND NO CONSTRUCTION IN PROCESS USE STANDARD DRAWING NO. 1101.04 TO CLOSE THE SHOULDER.

APPROVED: J.B. Setzer
6F60A1CE17FE450...
DATE: 5/9/2018 1:52:11 PM PDT
SEAL

NORTH CAROLINA PROFESSIONAL SEAL 17355 ENGINEER J. B. SETZER

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED

DIVISION OF HIGHWAYS STATE OF NORTH CAROLINA DEPARTMENT OF TRANSPORTATION WORK ZONE TRAFFIC CONTROL

TEMPORARY TRAFFIC CONTROL PHASING

5/9/2018
V:\Asheville\transportation\3732-01, NC 191at Banner Farm Road, Henderson Co\Traffic\TrafficControl\TCP\47333_TMP-2.dgn
User:tmartell