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PHASING NOTES

PHASE I

CONSTRUCT PROPOSED ROADWAY FROM -L- STA 14+77+x TO STA 20+60+(SEE SHEET TMP-4).

USING RSD 1101.02 (SHEET 1 OF 14), SHIFT TRAFFIC INTO A ONE-LANE,

TWO-WAY TEMPORARY PATTERN ON SR 1328

(BRYSON BRANCH ROAD) AND

CONSTRUCT THE TIE-IN AT -L- STA 20+60+(SEE SHEET TMP-4).

PHASE 1II

CONSTRUCT PROPOSED ROADWAY FROM -L- STA 9+96*= TO STA 14+77+(SEE SHEET TMP-5).

PLACE FINAL PAVEMENT MARKINGS ON -L-

(SEE PAVEMENT MARKING PLANS). REMOVE ALL

TRAFFIC CONTROL DEVICES AND OPEN PROJECT TO FINAL TRAFFIC PATTERN.
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