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MANAGEMENT
STRATEGIES

WORKING AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES, AND WITHIN
LANE CLOSURES:

- INSTALL WORK ZONE ADVANCE WARNING SIGNS

- CLOSE THE ROADWAY SHOULDERS WITHIN THE WORK ZONE

- BEGIN CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS

- CONSTRUCT 196’ OF THE PROPOSED 10' X 7' RCBC

TRAFFIC WILL BE RETUREN TO THE EXISTING TWO-LANE, TWO-WAY PATTERN
AT THE END OF EACH WORK DAY.

WORKING WITHIN A ROAD CLOSURE, THRU TRAFFIC WILL BE DETOURED OFF

SITE, LOCAL TRAFFIC WILL BE MAINTAINED:

- CONSTRUCT THE REMAINING 74’ OF THE PROPOSED 10’ X 7' RCBC

- CONSTRUCT THE PROPOSED RETAINING WALL

- COMPLETE CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

- PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS IN THE FINAL PATTERN

- OPEN ALL ROADS TO TRAFFIC IN THE FINAL PATTERN

WORKING AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES, AND WITHIN

LANE CLOSURES:

- REMOVE THE EXISITING SHEPHERD ST ALIGNMENT

- CONSTRUCT THE PROPOSED MONOLITHIC CONCRETE ISLANDS

- CONSTRUCT THE PROPOSED SIDEWALK

- PLACE THE FINAL LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT
MARKINGS

- REMOVE ALL REMAINING WORK ZONE TRAFFIC CONTROL DEVICES

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO
MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING
OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING,
OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A)

B)

DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:
ROAD NAME DAY AND TIME RESTRICTIONS

MONDAY THRU FRIDAY
6:00 AM TO 9:00 AM AND 4:00 PM TO 7:00 PM

NC 225 (GREENVILLE HWY)

SR 1164 (ERKWOOD DRIVE) MONDAY THRU FRIDAY

6:00 AM TO 9:00 AM AND 4:00 PM TO 7:00 PM

SR 1779 (SHEPHERD STREET) MONDAY THRU FRIDAY
6:00 AM TO 9:00 AM AND 4:00 PM TO 7:00 PM

DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME

NC 225 (GREENVILLE HWY)
SR 1164 (ERKWOOD DRIVE)
SR 1779 (SHEPHERD STREET)
HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH
TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

LANE

C)

D)

E)

F)

G)

H)

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31st
AND 7:00 PM JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 7:00 PM THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 6:00AM THURSDAY AND 7:00 PM
MONDAY .

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND
7:00 PM TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY
BEFORE INDEPENDENCE DAY AND 7:00 PM THE DAY AFTER
INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR
MONDAY THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY BEFORE
INDEPENDENCE DAY AND 7:00 PM THE TUESDAY AFTER INDEPENDENCE
DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND
7:00 PM TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY TO
7:00 PM MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 7:00 PM THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.

AND SHOULDER CLOSURE REQUIREMENTS

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FEET OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FEET OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF
TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE
ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD
DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO
THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED
TRAVEL LANE.

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FEET ON BOTH SIDES OF AN
OPEN TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS
PROTECTED WITH GUARDRAIL OR BARRIER.

DO NOT INSTALL MORE THAN ONE LANE CLOSURE IN ANY DIRECTION
ON ANY ROAD.

PAVEMENT EDGE DROP OFF REQUIREMENTS

I)

J)

BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

PLANS PREPARED FOR THE NCDOT BY:

PO Box 700
M Fuquay- Varina, NC 27526

PROJ. REFERENCE NO. SHEET NO.

(919) 552-2253

U-5105 TMP-1B

(919) 552-2254 (Fox)
MOTT www.mottmac. .com/americas

MACDONALD 1 /CENSE NO. F-0669

TRAFFIC PATTERN ALTERATIONS

K)

NOTIFY THE ENGINEER TWENTY-ONE (30) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

L)

M)

N)

0)

P)

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40
FEET FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS
PRIOR TO THE BEGINNING OF CONSTRUCTION.

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC MANAGEMENT PLANS.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

INSTALL BLACK ON ORANGE ''DIP'" SIGNS (W8-2) AND/OR "BUMP" SIGNS
(W8-1) 200 FEET IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED
BY THE ENGINEER.

TRAFFIC CONTROL DEVICES

Q)

R)

S)

WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES
IN WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED
LIMIT (MPH) EXCEPT, 10 FEET ON-CENTER IN RADII, AND 3 FEET OFF
THE EDGE OF AN OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS
FOR ROADS AND STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES), AND
1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES PERPENDICULAR
TO THE EDGE OF TRAVELWAY ON 500 FEET CENTERS WHEN UNOPENED LANES
ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

T) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT
MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:
ROAD NAME MARKING MARKER
NC 225 (GREENVILLE HWY) PAINT TEMPORARY RAISED
SR 1164 (ERKWOOD DRIVE) PAINT TEMPORARY RAISED
SR 1779 (SHEPHERD STREET) PAINT TEMPORARY RAISED

U) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE
INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE
ENGINEER.

V) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

W) REMOVE /REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND

MARKERS BY THE END OF EACH DAY'S OPERATION.

POSTED SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY
THE ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN
OPEN LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.
INSTALL ADVANCE WARNING "UNEVEN LANES"” SIGNS (W8-11) 200
FEET IN ADVANCE AND A MINIMUM OF EVERY HALF MILE THROUGHOUT
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