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PHASE I

PHASING

WORK WILL BE PERFORMED AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES,
AND WITHIN LANE CLOSURES. TRAFFIC WILL BE RETUREN TO THE EXISTING
TWO-LANE, TWO-WAY PATTERN AT THE END OF EACH WORK DAY.

STEP 1.

STEP 2.

STEP 3.

STEP 4.

PHASE II

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH
ROADWAY STANDARD DRAWING 1101.01.

USING ROADWAY STANDARD DRAWING 1101.04 CLOSE THE SHOULDERS
AS SHOWN ON TMP-4.

WORKING AWAY FROM TRAFFIC AND USING ROADWAY STANDARD DRAWING
1101.02 SHEETS 1 AND 2 OF 14 AS NEEDED, BEGIN CONSTRUCTION
OF THE FOLLOWING PROPOSED ROADWAY SECTIONS AS SHOWN ON SHEET
TMP-4 UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE:
-L- STATION 16+90+/- TO STATION 22+14+/ -

-Y1- STATION 16+60+/- TO STATION 21+00+/ -

-Y2- STATION 10+00+/- TO STATION 17+85+/ -

USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 AND 2 OF 14
AS NEEDED, CONSTRUCT 196' OF THE PROPOSED 10' X 7' RCBC AS
SHOWN ON SHEET TMP-4.

TRAFFIC WILL BE MAINTAINED ON AN OFF-SITE DETOUR

INTERMEDIATE CONTRACT TIME: THE CONTRACTOR SHALL COMPLETE THE WORK
REQUIRED OF PHASE II STEPS 1 THRU 3 IN 90 CONSECUTIVE CALANDER DAYS.

STEP 1.

STEP 2.

STEP 3.

STEP 4.

USING ROADWAY STANDARD DRAWING 1101.03 SHEETS 1 AND 2 OF 9
CLOSE GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND
SHEPHERD ST (SR 1779) TO THRU TRAFFIC AND DETOUR TRAFFIC
OFF-SITE AS SHOWN ON TMP-2. MAINTAIN ACCESS TO ALL
RESIDENCES AND BUSINESSES BETWEEN THE CLOSURE POINTS.

WORKING AWAY FROM TRAFFIC COMPLETE THE FOLLOWING:

- CONSTRUCT THE REMAINING 84.0' OF THE PROPOSED 10' X 7'
RCBC AS SHOWN ON TMP-5.

- CONSTRUCT THE PROPOSED RETAINING WALL LEFT OF -L- STATION
21+68+/- TO STATION 22+30+/-.

- COMPLETE CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY
SECTIONS AS SHOWN ON ON TMP-5 UP TO, BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE:

-L- STATION 16+90+/- TO STATION 25+55+/ -
-Y1- STATION 16+60+/- TO STATION 21+00+/ -
-Y2- STATION 10+00+/- TO STATION 17+85+/-
-Y3- STATION 10+00+/- TO STATION 11+10+/-

WORKING AWAY FROM TRAFFIC PLACE TEMPORARY PAVEMENT MARKINGS
AND TEMPORARY PAVEMENT MARKERS IN THE PROPOSED FINAL
LOCATION. (SEE PAVEMENT MARKING PLANS)

OPEN GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND
SHEPHERD ST (SR 1779) TO TRAFFIC IN THE FINAL PATTERN.
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WORK WILL BE PERFORMED AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES,
AND WITHIN LANE CLOSURES. TRAFFIC WILL BE RETUREN TO THE CURRENT

TWO- LANE,,

STEP 1.

STEP 2.

STEP 3.

STEP 4.

TWO-WAY PATTERN AT THE END OF EACH WORK DAY.

WORKING AWAY FROM TRAFFIC AND USING ROADWAY STANDARD DRAWING

1101.02 SHEETS 1 AND 2 OF 14 AS NEEDED, COMPLETE THE

FOLLOWING:

- REMOVE THE EXISTING SHEPHERD ST ALIGNMENT AND GRADE TO
DRAIN TOWARDS -Y2-. (SEE ROADWAY PLANS)

- CONSTRUCT THE PROPOSED MONOLITHIC CONCRETE ISLANDS.

- CONSTRUCT THE PROPOSED CONCRETE SIDEWALK.

USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 AND 2 OF 14

AS NEEDED, COMPLETE THE FOLLOWING:

- PLACE THE FINAL LAYER OF SURFACE COURSE.

- PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS.
(SEE PAVEMENT MARKING PLANS)

OPEN GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND
SHEPHERD ST (SR 1779) TO TRAFFIC.

REMOVE THE WORK ZONE ADVANCE WARNING SIGNS.
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