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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING NOTES

EXIST PAVEMENT WORK AREA

(NCDOT STD. 1101.02)

TEMPORARY LANE CLOSURE TRAFFIC PATTERN

CL

3'

EXIST PAVEMENT WORK AREA

CL

3'

PHASE 1 CONSTRUCTION

EXIST EXIST VARIES

"END OF DAY" TRAFFIC PATTERN

PHASE 1 CONSTRUCTION

EXIST EXIST

TMP-2

-L- SR 1819 (MILLS ST)

-Y2- SR 1821 (W KING ST)

-L- SR 1819 (MILLS ST)

-Y2- SR 1821 (W KING ST)

EXIST PAVEMENTWORK AREA

(NCDOT STD. 1101.02)

TEMPORARY LANE CLOSURE TRAFFIC PATTERN

CL

3'

EXISTVARIES

-L- SR 1819 (MILLS ST)

-Y2- SR 1821 (W KING ST)

EXIST PAVEMENTWORK AREA

CL

3'

"END OF DAY" TRAFFIC PATTERN

EXIST EXIST

-L- SR 1819 (MILLS ST)

-Y2- SR 1821 (W KING ST)

PHASE 2 CONSTRUCTION

PHASE 2 CONSTRUCTION

EXIST

-Y2- SR 1821 (W KING ST)

-L- SR 1819 (MILLS ST) &

DEVICES AND SIGNAGE.

FINAL PAVEMENT MARKINGS, PLACE TRAFFIC ONTO FINAL PATTERN, AND REMOVE ALL TRAFFIC CONTROL 

LANE CLOSURES AS NEEDED, THE CONTRACTOR SHALL INSTALL THE FINAL ASPHALT SURFACE COURSE, 

WHILE MAINTAINING EXISTING TRAFFIC AND USING NCDOT STANDARD DRAWING 1101.02 FOR TEMPORARY 

STEP 3

TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE PAVEMENT.

WIDENING, DRAINAGE STRUCTURES AND DITCHES, AND PROPOSED CURB AND GUTTER INSTALLATION, UP 

SIDE OF -L- SR 1819 (MILLS ST) & -Y2- SR 1821 (W KING ST) INCLUDING MILLING, PAVEMENT 

LANE CLOSURES AS NEEDED, THE CONTRACTOR SHALL CONSTRUCT PROPOSED IMPROVEMENTS ON THE EAST 

WHILE MAINTAINING EXISTING TRAFFIC AND USING NCDOT STANDARD DRAWING 1101.02 FOR TEMPORARY 

COMPLETED.

NCDOT STANDARD DRAWING NO. 1101.01. SIGNS SHALL REMAIN IN PLACE UNTIL CONSTRUCTION IS 

THE CONTRACTOR SHALL PLACE ALL ADVANCE WARNING SIGNS PRIOR TO BEGINNING WORK ACCORDING TO 

STEP 1

TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE PAVEMENT.

WIDENING, DRAINAGE STRUCTURES AND DITCHES, AND PROPOSED CURB AND GUTTER INSTALLATION, UP 

SIDE OF -L- SR 1819 (MILLS ST) & -Y2- SR 1821 (W KING ST) INCLUDING MILLING, PAVEMENT 

LANE CLOSURES AS NEEDED, THE CONTRACTOR SHALL CONSTRUCT PROPOSED IMPROVEMENTS ON THE WEST 

WHILE MAINTAINING EXISTING TRAFFIC AND USING NCDOT STANDARD DRAWING 1101.02 FOR TEMPORARY 

STEP 2
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