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APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PHASING NOTES

TMP-3

PHASING NOTES

NC FIRM LICENSE No: F-0493
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AND OPEN TRAFFIC TO FINAL PATTERN.

COURSE AND PAVEMENT MARKINGS. REMOVE ALL TRAFFIC CONTROL DEVICES

USING RSD 1101.02 (SHEET 1 OF 14), PLACE FINAL LAYER OF SURFACE

STEP 2:

-L- STA 14+30±(LT) TO -Y- STA 11+20 (RT)

SHEET TMP-5):

IN A ONE-LANE, TWO-WAY PATTERN AND CONSTRUCT THE FOLLOWING (SEE

SIGNAL SYSTEM, SHIFT TRAFFIC ONTO PROPOSED ROADWAY AND TEMPORARY PAVEMENT

USING RSD 1102.02 (SHEET 1 OF 14) AND A TEMPORARY PORTABLE ACTUATED TRAFFIC

SHEET TMP-5).

-L- STA 13+50±INCLUDING STRUCTURE (SEE SHEET TMP-2A) (SEE 

DRIVEWAY ACCESS, COMPLETE CONSTRUCTION OF -L- STA 9+85± TO 

WITH THE OFF-SITE DETOUR STILL IN PLACE, AND WHILE MAINTAINING 

STEP 1:

PHASE II

-Y- STA 10+51± YO 11+35± (TEMPORARY PAVEMENT)

-Y- STA 10+00± TO -Y- STA 11+20± (LT)

-L- STA 13+65±TO -L- STA 14+58±(TEMPORARY PAVEMENT)

-L- STA 13+50±TO -L- STA 14+30± (RT)

CONSTRUCT THE FOLLOWING (SEE SHEET TMP-4):

-Y- (SR 1512 FLAT ROCK HILL RD.) AND -L- (SR 1543 CAPPS RD), AND 

SIGNAL SYSTEM, SHIFT TRAFFIC INTO A ONE-LANE, TWO-WAY PATTERN ALONG

USING RSD 1101.02 (SHEET 1 OF 14) AND A TEMPORARY PORTABLE ACTUATED TRAFFIC 

SHEET TMP-2A) (SEE SHEET TMP-4).

-L- STA 9+85± TO -L- STA 13+50± INCLUDING STRUCTURE (SEE 

AND WHILE MAINTAINING DRIVEWAY ACCESS, BEGIN CONSTRUCTION OF 

USING RSD 1101.03 (SHEETS 1 AND 2 OF 9), AN OFF-SITE DETOUR,

STEP 2: 

USING RSD 1101.01 (SHEET 3 OF 3), INSTALL ALL ADVANCED WARNING SIGNS.

STEP 1:

PHASE I

BUT NOT INCLUDING, THE FINAL LAYER.

-UNLESS OTHERWISE NOTED, PAVEMENT CONSTRUCTION SHOULD BE UP TO,

-RSD REFERS TO NCDOT ROADWAY STANDARD DRAWING.

NOTES:
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