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END BENT 2 REHABILITATION PHASING

36'-0" (OUT TO OUT)

= " PHASE I:
ESTIMATED LIMITS OF
EXIST. AWS ExIST A A 1. CONSTRUCT TEMPORARY CONSTRUCTION ACCESS AS SHOWN IN THE PLANS.
ABC FILL AND BARRIER RAIL (TYP.) 2. DETOUR TRAFFIC AS DIRECTED IN THE CONTRACT DOCUMENTS.
¢ BRIDGE

3. REMOVE THE GUARDRAIL AND GUARDRAIL POSTS WITHIN THE LIMITS OF THE
EXISTING APPROACH SLAB AT END BENT 2.

4. REMOVE ASPHALT SURFACING AND ALL REMAINING PORTIONS OF EXISTING
APPROACH SLAB INCLUDING THE ATTACHED BARRIER RAIL AT END BENT 2.

5. EXCAVATE THE TEMPORARY REPAIR FILL AT END BENT 2 AS NEEEDED TO ACCESS
THE EXISTING STEEL PILES AND PERFORM PILE REPAIRS.

6. CLEAN, PAINT AND REPAIR THE EXISTING STEEL PILES AT END BENT 2.

EXISTING 7. BACKFILL AROUND THE STEEL PILES WITH CLASS A RIP RAP AND AGGREGATE
EXI STING CLASS II RIP RAP BASE COURSE. RESTORE CLASS II RIP RAP SLOPES AT BOTH END BENTS.

8. PLACE TEMPORARY ASPHALT WEARING SURFACE ON AGGREGATE BASE COURSE
AT END BENT 2.

9. RETURN TWO-WAY TRAFFIC TO THE BRIDGE AS DIRECTED IN THE CONTRACT

DOCUMENTS.
L 32'-10" ROADWAY WIDTH
|‘ " 10. REMOVE TEMPORARY CONSTRUCTION ACCESS.
j AWS ¢ BRIDGE\\ COMPACTED ABC g_ PHASE II:
| | 1. DETOUR TRAFFIC AS DIRECTED IN THE CONTRACT DOCUMENTS.
S > D ZN 2. REMOVE ASPHALT SURFACING AND EXCAVATE AGGREGATE BASE COURSE TO

LIMITS REQUIRED FOR PLACEMENT OF APPROACH SLAB.

3. DRILL DOWELS INTO END BENT CAP AND WINGWALLS. CONSTRUCT WINGWALL
EXTENSIONS AS SHOWN IN THE PLANS.

4. SET PRECAST SLEEPER SLABS.

PROPOSED 5. SET PRECAST APPROACH SLABS AND PLACE LONGITUDINAL CLOSURE POURS
PHASE CLASS A RIP RAP BETWEEN SLAB SECTIONS.
6. PLACE BRIDGE APPROACH ROADWAY PAVEMENT.
7. ATTACH GUARDRAIL ANCHORAGE UNIT TO EXISTING BRIDGE BARRIER RAIL AND
RESET GUARDRAIL.
LONGITUDINAL
CLOSURE POUR 8. RETURN TWO-WAY TRAFFIC TO THE BRIDGE AS DIRECTED IN THE CONTRACT
(TYP.) SLEEPER SLAB A DOCUMENTS.
PRECAST f .
j APPROACH o BRIDGE\\ COMPACTED ABC g_ FINAL:
TS SLAB (TYP) 2.00% 1. USE LANE CLOSURES AS DIRECTED IN THE CONTRACT DOCUMENTS.
I
| < > / < > / { } | 2\ 2. CHECK FOR VOIDS UNDER THE PRECAST APPROACH SLABS AND PLACE FLOWABLE
] q FILL AS NEEDED.
R B e e O o e O TR O WS
INDOCD OO O ""O"'ov. @Y 3. INSTALL ASPHALT PLUG JOINT AT END BENT 2.
00800/ T)OLRDC T QO )9HORO(CI)IHOR
OO Gy O 4, COMPLETE REMAINING WORK REQUIRED INCLUDING PAVEMENT MARKINGS, AND
QY2 Ya SR v O SEEDING AND MULCHING.
PROPOSED
PHASE II CLASS A RIP RAP
. 32'-10" (CLEAR WIDTH) _ PROJECT NO. 18314.1044067.PR
_; ' (EBRIDGE\\ * < BRIDGE: 430163
2" AWS d_|
_ 2.00% SHEET 4 OF 4
STATE OF NORTH CAROLINA
g, DEPARTMENT OF TRANSPORTATION
\\‘\\\;\l\\‘\ CA/?OZ;'//,,/ RALEIGH
\\\\ Q.. ............ ..4/ /,2
SNpsot GENERAL DRAWING
S { SEAL % £
g i 092492 i § FOR BRIDGE ON US 276
@wa NS (PIGEON RD) OVER WEST FORK
781361754678456... llllllilll)lllﬁ‘;‘\%\\\\\/\g/zoze PIGEON RIVER OVERFLOW
’ REVISIONS SHEET NO.
GANNETT &% *m [DOCUMENT NOT CONSIDERED [w] v | owe  [w] ov | owe S-4
_ ~ARRIS 272025 A e 27603 FINAL UNLESS ALL —
DRAWN BY : | DATE : 4/2025 FLEMING 9I9-420~7660 STGNATURES COMPLETED |1 3 SHEETS
CHECKED BY : . YANNACCONE DATE : 4/2025 NC Lic.No. F~0270 2 7 14




		2026-07-08T20:23:04+0000
	Digitally verifiable PDF exported from www.docusign.com




