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U-5105  

SHEET NO.PROJ. REFERENCE NO.

TMP-3   

APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

          SHEPHERD ST (SR 1779) TO TRAFFIC IN THE FINAL PATTERN.

STEP 4.   OPEN GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND 

 

          LOCATION.  (SEE PAVEMENT MARKING PLANS)

          AND TEMPORARY PAVEMENT MARKERS IN THE PROPOSED FINAL

STEP 3.   WORKING AWAY FROM TRAFFIC PLACE TEMPORARY PAVEMENT MARKINGS

 

            -Y3- STATION 10+00+/- TO STATION 11+10+/-

            -Y2- STATION 10+00+/- TO STATION 17+85+/-

            -Y1- STATION 16+60+/- TO STATION 21+00+/-

            -L- STATION 16+90+/- TO STATION 25+55+/-

            FINAL LAYER OF SURFACE COURSE:

            SECTIONS AS SHOWN ON ON TMP-5 UP TO, BUT NOT INCLUDING THE

          - COMPLETE CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY 

            21+68+/- TO STATION 22+30+/-.

          - CONSTRUCT THE PROPOSED RETAINING WALL LEFT OF -L- STATION

            RCBC AS SHOWN ON TMP-5.

          - CONSTRUCT THE REMAINING 84.0' OF THE PROPOSED 10' X 7'

STEP 2.   WORKING AWAY FROM TRAFFIC COMPLETE THE FOLLOWING:

 

          RESIDENCES AND BUSINESSES BETWEEN THE CLOSURE POINTS.

          OFF-SITE AS SHOWN ON TMP-2. MAINTAIN ACCESS TO ALL 

          SHEPHERD ST (SR 1779) TO THRU TRAFFIC AND DETOUR TRAFFIC 

          CLOSE GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND 

STEP 1.   USING ROADWAY STANDARD DRAWING 1101.03 SHEETS 1 AND 2 OF 9

 

REQUIRED OF PHASE II STEPS 1 THRU 3 IN 90 CONSECUTIVE CALANDER DAYS.

INTERMEDIATE CONTRACT TIME:  THE CONTRACTOR SHALL COMPLETE THE WORK

 

TRAFFIC WILL BE MAINTAINED ON AN OFF-SITE DETOUR

 

PHASE II

 

          SHOWN ON SHEET TMP-4.

          AS NEEDED, CONSTRUCT 196' OF THE PROPOSED 10' X 7' RCBC AS

STEP 4.   USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 AND 2 OF 14

 

          -Y2- STATION 10+00+/- TO STATION 17+85+/-

          -Y1- STATION 16+60+/- TO STATION 21+00+/-

          -L- STATION 16+90+/- TO STATION 22+14+/-

          TMP-4 UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE:

          OF THE FOLLOWING PROPOSED ROADWAY SECTIONS AS SHOWN ON SHEET

          1101.02 SHEETS 1 AND 2 OF 14 AS NEEDED, BEGIN CONSTRUCTION

STEP 3.   WORKING AWAY FROM TRAFFIC AND USING ROADWAY STANDARD DRAWING

 

          AS SHOWN ON TMP-4.

STEP 2.   USING ROADWAY STANDARD DRAWING 1101.04 CLOSE THE SHOULDERS

 

          ROADWAY STANDARD DRAWING 1101.01.

STEP 1.   INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH

 

TWO-LANE, TWO-WAY PATTERN AT THE END OF EACH WORK DAY.

AND WITHIN LANE CLOSURES.  TRAFFIC WILL BE RETUREN TO THE EXISTING

WORK WILL BE PERFORMED AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES, 

 

PHASE I

 

STEP 4.   REMOVE THE WORK ZONE ADVANCE WARNING SIGNS.

 

          SHEPHERD ST (SR 1779) TO TRAFFIC.

STEP 3.   OPEN GREENVILLE HWY (NC 225), ERKWOOD DR (SR 1164), AND 

 

            (SEE PAVEMENT MARKING PLANS)

          - PLACE THE FINAL PAVEMENT MARKINGS AND PAVEMENT MARKERS.

          - PLACE THE FINAL LAYER OF SURFACE COURSE.

          AS NEEDED, COMPLETE THE FOLLOWING:

STEP 2.   USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 AND 2 OF 14

 

          - CONSTRUCT THE PROPOSED CONCRETE SIDEWALK.

          - CONSTRUCT THE PROPOSED MONOLITHIC CONCRETE ISLANDS.

            DRAIN TOWARDS -Y2-.  (SEE ROADWAY PLANS)

          - REMOVE THE EXISTING SHEPHERD ST ALIGNMENT AND GRADE TO

          FOLLOWING:

          1101.02 SHEETS 1 AND 2 OF 14 AS NEEDED, COMPLETE THE

STEP 1.   WORKING AWAY FROM TRAFFIC AND USING ROADWAY STANDARD DRAWING

 

TWO-LANE, TWO-WAY PATTERN AT THE END OF EACH WORK DAY.

AND WITHIN LANE CLOSURES.  TRAFFIC WILL BE RETUREN TO THE CURRENT 

WORK WILL BE PERFORMED AWAY FROM TRAFFIC, BEHIND SHOULDER CLOSURES,

 

PHASE III

 

E
E

 

P
RO

FESSIONA
L

NGIN ER

NO
RT

H CAROLINA

SEAL

  

 
 

D

AVID W. BIS
SE

TT
E

030864

5/30/2018 10:31:48 AM EDT


		2018-05-30T07:32:26-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




